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EXECUTIVE SUMMARY – CONSENT DECREE YEAR TWO  

May 13, 2015 to May 12, 2016 

The City of Shreveport began working to meet requirements of the Consent Decree in 2010 before 
negotiations were finalized and the official Consent Decree document was fully executed and filed 
establishing the Effective Date of May 13, 2014. 

The City met all deadlines during Consent Decree Year One, often completing work and submitting 
reports before the deadlines. 

In Consent Decree Year Two, the City, and the sewer system in particular, faced considerable challenges 
caused by Red River flooding.  When the Red River overflows its banks, high water backs up in local 
bayous and Cross Lake.  Flood waters increase infiltration and inflow into the collection system and 
increase flows at the Waste Water Treatment Plants.  The flooding was so severe that the Governor of 
Louisiana declared a state of emergency. 

Once again the City met all specific deadlines in Consent Decree Year Two and continued working to 
complete work elements prior to deadlines.  Work on both SSA Phase 2 and SSA Phase 3 was begun 
early to allow early completion of SSA Reports and SSA RMP Reports and thereby allow more time for 
the design and construction of improvements. 

Design of projects in SSA Phase 1 RMP continues and the first 5 projects were bid in CD Year Two.  
Construction of the first 3 projects began in CD Year Two.  Utility coordination and planning improved 
considerably over the course of CD Year Two. 

The City has maintained and expanded the project website – www.cleanwatershreveport.com – which 
contains extensive information concerning the Consent Decree program as well as other Water and 
Sewer capital improvements.  This site includes project schedules and the location of active construction 
projects.  The website also contains the documents which are part of the Public Document Repository 
(PDR).  Citizens can access PDR documents without having to travel to City Hall. A listing of documents 
on the website and a screen shot of the document page of the website are included in Attachment 1. 
Information on the City’s expanded public outreach efforts is also included in Attachment 1. 

 

http://www.cleanwatershreveport.com/
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CONSENT DECREE YEAR TWO (May 13, 2015 to May 12, 2016) 

Year Two Activities 

The City of Shreveport met all Consent Decree Year Two deadlines shown below. 

1) City shall submit a SSA Phase 1 Report within 14 months of the Effective Date of the Consent 
Decree (07/12/15). The SSA Phase 1 Report was submitted to EPA Region 6 and LDEQ on April 
22, 2015. 

2) City shall submit a Remediation Measures Plan Report [RMP] for SSA Phase 1 within 16 months 
of the Effective Date of the Consent Decree (09/12/15). The Remediation Measures Plan Report 
for SSA Phase 1 was submitted to EPA Region 6 and LDEQ on September 9, 2015. 

3) City shall submit a Capacity Assessment Report [CAR] within 22 months of the Effective Date of 
the Consent Decree (03/12/16). The Capacity Assessment Report was submitted to EPA Region 6 
and LDEQ on March 9, 2016. 

4) City of Shreveport shall submit an Annual Report within 14 months after the Effective Date of 
the Consent Decree (07/12/15) demonstrating that the City is implementing the remedial 
measures required under the Consent Decree in an adequate and timely manner.  The Annual 
Report for Consent Decree Year One was submitted to EPA Region 6 and LDEQ July 10, 2015. 

In addition to specific deadlines there are required activities which continue in subsequent years. 

1) Copies of the Consent Decree are distributed to contractors who are new to the Consent Decree 
program. 

2) The City continues root control efforts by renewing the annual root control contract and 
directing root control efforts to those segments of the collection system where roots have been 
identified as a cause of blockages. 

3) A combined effort by City crews and the SSA contractor cleaned 986,429 feet of gravity lines. 
This amount comprises approximately 18.7 % of the collection system and exceeds the CD 
requirement of 15%. 

The City continues to work with the SSA contractor to locate and access all sewer system assets which 
are shown in the City GIS system.  Some of these assets have been abandoned or removed over the 
years. The SSA contractor also located and inspected assets which had been added to the sewer system 
but not recorded in the GIS system. 
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The City of Shreveport traveled to EPA Region 6 twice during Consent Decree Year Two to update EPA 
staff on progress in completing the remedial measures required by the Consent Decree.  Those meetings 
were held October 21, 2015 and April 28, 2016 and included frank discussions of the challenges of 
meeting the requirements of the Consent Decree.  Notes documenting those meeting are included in 
Attachment 5. 

Design, Bidding and Construction of Remediation Measures Projects in SSA Phase 1. 

The City of Shreveport, prior to the start of Consent Decree Year Two, evaluated Statements of 
Qualifications from engineering firms to select firms to perform design services for the remediation 
measures projects in the SSA Phase 1 area (Cedar Grove basin).  The selection process took place before 
projects were defined.  The City started this process early to address the time required to work through 
the City’s selection and contract process.  The City selected 4 firms for the 5 Master Services Agreement 
(MSA) contracts – 1 firm was awarded 2 contracts.  

The Remediation Measures Plan Report for SSA Phase 1 identified 89 individual projects. Rehabilitation 
work was aggregated by geographic location and type of work.  While working with the MSA design 
firms and potential contractors, the City’s Program Manager, CDM Smith, consolidated the 89 original 
projects into 55 individual projects.  As design work progressed and the first projects were bid, the 
original 89 projects were further consolidated into 29 individual projects. 

The amounts bid for the first 5 projects were an average of 30% greater than the design engineer’s 
estimated construction costs.  Alternate technologies and construction methods are being considered in 
order to reduce construction costs and construction time. Schedules for RMP Phase 1 projects are 
included in Attachment 4. 

The City implemented the first phase of Cityworks for its asset management software in January of 
2016.  The initial implementation included the City's Field Operations division.   This program will allow 
staff to better track repair information including location/asset, cost of repair etc.  SSO information is 
also input into Cityworks and can be shared with the City's Environmental Services division.  This 
information includes all categories of SSO's including those caused by issues with City infrastructure as 
well as private building backups not caused by issues with City infrastructure. 
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CAPACITY, MANAGEMENT, OPERATIONS AND MAINTENANCE [CMOM] PLAN 

The Consent Decree required that Shreveport prepare and certify a CMOM Plan within 12 months of the 
Effective Date of the Consent Decree (05/12/15).  The certified CMOM Plan was submitted to EPA April 
22, 2015.  As reflected in the previously submitted CMOM Plan, all procedures and programs required in 
Section 51 of the Consent Decree have been implemented. 

Shreveport had in place some elements of the CMOM Plan, including an extensive and effective Fats, 
Oils, and Grease (FOG) Program.  The City is procuring equipment and hiring staff to augment 
enforcement of the FOG Program. 

Standard Operating Procedures [SOPs] were reviewed and updated, and needed SOPs were created and 
vetted.  All SOPs that existed were reviewed with department personnel to determine if the SOP 
accurately described current operational practices.  In most cases the SOPs were created some years 
ago and operations had changed.  These SOPs were modified to reflect current operational practices. 

Many of the existing SOPs had been created to address a particular problem that had occurred.  After a 
thorough evaluation of SOPs and discussions with operational personnel, new SOPs were drafted to 
provide a more complete set of SOPs.  Procedures were set in place to review SOPs on an annual basis 
and to modify them as necessary and add additional SOPs as required. 

The requirement that 15% of the WCTS gravity sewer pipe lines be cleaned annually was met through 
the activities of City crews and the contractor performing the SSA field work.  986,429 feet of the WCTS 
gravity sewer lines were cleaned and this represents approximately 18.7% of the WCTS gravity sewer 
lines. 

Meetings were held with the Sewer Lift Station department staff, Field Operations department staff, and 
Pretreatment department staff.  Each person attending was provided a copy of the SOPs which apply to 
their department.  It became obvious during the meetings that a number of staff members were not 
familiar with the SOPs.  Additional meetings will be conducted to review SOP contents, the impact on 
day to day department activities, and the importance of implementing the SOPs. 

The SSO Reporting SOP in the CMOM was written in anticipation of a new discharge permit with more 
stringent reporting requirements.  The new permit has not been issued and the requirements of the SOP 
has proven to implement quickly.  The following language was added to the SOP: 

(e) Investigation of Cause of SSO 

 (i) Investigation of the cause of an SSO, including the investigatory steps noted above, is 
required as soon as practicable but no later than 24 hours after notice of the SSO.  Where the cause of  
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an overflow is not known or determined based on initial investigatory steps on site, CCTV of the 
impacted sewer segment, if determined to be feasible and potentially beneficial, may be utilized in an 
effort to determine the cause. 

 (ii) For SSOs determined to be caused or contributed to by grease obstruction, written notice of 
such, containing all pertinent information about the SSO including location, time and duration, shall be 
provided immediately to the Pretreatment Section of the Department of Engineering and Environmental 
Services (by fax, at 318.673.6588), and the Pretreatment Section shall, as soon as practicable thereafter, 
conduct an investigation of potential upstream sources. 

Field Operations Department restructured field crews into separate water crews and sewer crews.  This 
change was made late in CD Year Two.  Field Operations SOPs will be modified to reflect this change in 
CD Year Three and will be reported in the next Annual Report. 

 

SANITARY SEWER OVERFLOW (SSO) ANALYSIS 

The Consent Decree requires an analysis of Sanitary Sewer Overflows (SSO) for a 24 month rolling 
period.  Because we are at the end of Consent Decree Year Two (May 13, 2015 to May 12, 2016), the 
first 12 months of data is derived from the prior 12 month period - Consent Decree Year One (May 13, 
2014 to May 12, 2015).  Tables of SSO data for both Year Two and Year One are included in this report in 
Attachment 2. 

In the 12 month period of the Consent Decree Year One there were a total of 180 SSOs recorded.  In 
Consent Decree Year Two there were 231 SSOs recorded. 

These numbers reflect a 28 percent increase in SSOs reported. Year Two continued a period of studies 
and inspections, but included few activities that would reduce the number of SSOs.  There were also 
instances of the SSA contractor identifying locations of collapsed pipe or open manholes which were 
reported as emergency repairs.  These activities were not numerous enough to result in a significant 
reduction of SSOs.  There are numerous factors which affect the number of SSOs in the collection 
system, including something as basic as the amount of rainfall.  Year Two SSO total was increased by the 
near record Red River flooding and 100 year rainfall events. 

Another factor in the increase in reported SSOs is that the City has placed a new emphasis on reporting 
ALL SSOs.  The importance of reporting all SSOs has been stressed to all staff members. Lack of 
standardization in reporting of SSOs continues to handicap the analysis of SSO data.  The City has  
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implemented procedures to standardize SSO reporting and efforts continue to standardize SSO 
reporting. 

The 180 SSOs in Consent Decree Year One resulted in 159,000 gallons recovered and 200,500 gallons not 
recovered. 

The 231 SSOs in Consent Decree Year Two resulted in 1,490,000 gallons recovered, reflecting increased 
efforts by City crews to contain and recover SSO flows and 974,000 gallons not recovered.  An increased 
emphasis on estimating quantities recovered and lost will be part of Consent Decree Year Three.  
Estimating quantities in Year Two was handicapped by flood events and unusually heavy rainfall events. 

Once again it is difficult to draw conclusions based on the data reported above.   

During development of the CMOM Plan, the SSO Response Plan had been reviewed and improved and 
had been implemented with the submittal of the CMOM Program to EPA.  The improved SSO Response 
Plan resulted in more consistent reporting of SSOs and associated data.  However, the SSO Response 
Plan exceeded the requirements of the City’s NPDES permits and proved to be very difficult to 
implement consistently.  The SSO Response Plan has been modified to allow consistent reporting of all 
SSOs. 

The table which follows breaks down the SSO numbers by cause of the SSO.  Some interpretation of the 
data was required due to inconsistent historical reporting of SSOs. Use of the improved SSO Response 
Plan and Cityworks software will provide more consistent data and allow more rigorous analysis of the 
data. 

During the development of the CMOM Plan, an analysis of SSO data from the period 2004 to 2012 was 
prepared and is included in the table below.  The results of this analysis of SSO causes is included in the 
table on the next page. 
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SANITARY SEWER OVERFLOWS (SSOs) by Cause 

  
Consent Decree 

Year 2 
Consent Decree 

Year 1 
Calendar Years 

2004 - 2012 

Total SSOs 231 180 1279  
(9 year period) 

SSOs by CAUSE  Number Percent Number Percent Number Percent 
Gravity Sewer Mains & Manholes:     

Blockage or Debris in Gravity Main 56 24% 90 50% 755 59% 
Blockage or Debris in Manhole 7 3% 8 4% 29 2% 
Infiltration & Inflow 129 56% 26 14% 211 16% 
Broken Gravity Main 10 4% 20 11% 53 4% 
Structural Deterioration 2 1% 0 0% 10 1% 

Subtotal 204 88% 144 80% 1058 82.7% 
Lift Stations:     

Lift Station Down 12 5% 18 10% 137 11% 
Broken FM 5 2% 4 2% 43 3% 
Faulty Air Release Valve [ARV] 1 0% 1 1% 16 1% 
Faulty Equipment 0 0% 0 0% 17 1% 

Subtotal 18 8% 23 13% 213 16.7% 
Miscellaneous:     

Customer Responsible  1  0% 0  0%  1 0% 
Unknown 8 4% 13 7% 7 0.6% 

Subtotal 9 4% 13 7% 8 0.6% 
              

TOTALS 231 100% 180 100% 1279 100% 
 

 

One conclusion from the data above is that debris and blockages, while still a significant cause of SSOs, 
have been reduced.  Shreveport continues to purchase additional equipment to clean sewer mains as 
well as clear blockages.  It is also hiring additional personnel to operate this equipment.  The City is 
increasing training on the correct way to clean sewer mains including removing the debris rather than 
simply washing the materials through the pipes. In addition, the City is adding staff and resources for its 
FOG program which will improve its ability track and reduce grease related SSOs. Shreveport is collecting 
data on city-caused building/private property backups and this data will be included in future analyses.   
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The City has increased efforts to inform and educate the general public on the effect of fats, grease, and 
oils (FOG) on the operation of the collection system.  These efforts include the distribution of grease 
collection cans and preparation and screening of a video to encourage disposal of FOG by means other 
than flushing into the sewer collection system. 

SEWER SYSTEM ASSESSMENT PHASE 2 

The deadline for completion of Sanitary Sewer Assessment [SSA] Phase 2 is 30 months after the Effective 
Date of the Consent Decree (11/12/16).  SSA Phase 2 includes the Southside, Queensboro, North 
Highlands, Westside, and Choctaw Bayou basins. Notice to Proceed for SSA Phase 2 field work was 
issued   01/14/15 and the contract deadline for completion was 03/14/16. Field work has, in general, 
been completed.  The SSA contractor continues efforts to locate and inspect sewer system assets which 
have not been located or accessed. Field work included cleaning, CCTV, and smoke testing of gravity 
sewer mains and inspection of manholes.  The City expects to complete field work well ahead of the CD 
deadline of 11/12/16 and submit both the SSA Phase 2 Report and SSA Phase 2 RMP Report before 
Consent Decree deadlines of 01/12/17 and 05/12/17. 

 

Work completed during CD Year Two in Sanitary Sewer Assessment Phase 2 included: 

1472 Manhole Inspections 

481,104 Linear Feet of Smoke Testing. 

355,670 Linear Feet of CCTV Inspection 

481,042 Linear Feet of Gravity Sewer Line Cleaning 

 

The Tables included in Attachment 3 provide details of the work performed. 

The materials of construction and age of pipe which compose the gravity sewer system in the Phase 2 
basins influenced the decision to CCTV inspect 100% of the Southside, Queensboro, North Highlands, 
Westside, and Choctaw Bayou basins WCTS where field conditions allow CCTV inspection.  There were 
issues which affected the SSA field investigations and prevented inspection of a limited number of WCTS 
elements.  There are many dead-end gravity sewer mains without a manhole or lamphole at the end of 
these gravity sewer lines.  When the CCTV crews encountered a pipe joint displacement or protruding 
service lateral connection, the condition prevented complete CCTV inspection of the dead-end gravity 
sewer lines without performing additional work including heavy cleaning or protruding tap removal.  The  
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absence of a manhole at the upstream end of the gravity sewer main prevented CCTV inspection from 
the reverse direction.  All lines that could be accessed were smoke tested.  However, no dead end line 
was larger than 15 inch and therefore did not require CCTV inspection under the requirements of the 
Consent Decree. There was an area where continuous surcharging of lines and lack of access prevented 
any form of inspection of the sewer collection system. EPA Region 6 was notified of this area and agreed 
to allow the City to remedy this situation by designing the replacement of this portion of the collection 
system without CCTV inspection.  Prior to construction of the new collection system the City will obtain 
construction access.  Details of this area will be included in the SSA Phase 2 Report. 

SEWER SYSTEM ASSESSMENT PHASE 3 

The deadline for completion of Sanitary Sewer Assessment [SSA] Phase 3 is 48 months after the Effective 
Date of the Consent Decree (05/12/18).  SSA Phase 3 includes the Cooper Road, Wallace and Broadmoor 
basins. Notice to Proceed for SSA Phase 3 field work was issued 03/21/16 and the contract deadline for 
completion is 05/21/17. The City expects to complete this work well in advance of the CD deadline of 
05/12/18 and submit both the SSA Phase 3 Report and SSA Phase 3 RMP Report before Consent Decree 
deadlines of 07/12/18 and 09/12/18. 

 

Work completed during CD Year Two in Sanitary Sewer Assessment Phase 3 included: 

0 Manhole Inspections 

0 Linear Feet of Smoke Testing. 

187,128 Linear Feet of CCTV Inspection 

206,434 Linear Feet of Gravity Sewer Line Cleaning 

 

The Tables included in Attachment 3 provide details of the work performed. 

The materials of construction and age of elements which compose the gravity sewer system in the Phase 
3 basins influenced the decision to CCTV inspect 100% of the Cooper Road, Wallace, and Broadmoor 
basin WCTSs where field conditions allow CCTV inspection.  There continue to be issues which affected 
the SSA field investigations and prevented inspection of a limited number of WCTS elements.  There are 
many dead-end gravity sewer mains in the Shreveport WCTS.  There is no manhole or lamphole at the 
dead end of these gravity sewer lines.  When the CCTV crews encountered a pipe joint displacement or  
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protruding service lateral connection, the condition prevented complete CCTV inspection of the dead-
end gravity sewer lines.  The absence of a manhole at the upstream end of the gravity sewer main 
prevented CCTV inspection from the reverse direction.  All lines were that could be accessed were 
smoke tested.  However, no dead end line was larger than 15 inch and therefore did not require CCTV 
inspection under the requirements of the Consent Decree.  

A combination of pipe materials and soils have created issues during cleaning of the gravity mains. 
Unlike the predominately clay soils in SSA Phase 1 and SSA Phase 2 basins, the soils in portions of the 
SSA Phase 3 area are silty clay and sand. Cleaning crews must work carefully to avoid creating holes in 
the pipe while cleaning.  The holes often cause erosion and pipe collapse. 

As stated above all WCTS elements which have not been inspected at the completion of SSA Phase 2 and 
SSA Phase 3 will be replaced as a part of construction activities of the Phase 2 and Phase 3 Remediation 
Measures Plan.  The SSA contractor is working to minimize assets which cannot be inspected. 

To facilitate design and construction of projects identified during Consent Decree Investigations, the City 
hired CDM Smith as Program Manager (PM).  CDM Smith was brought on board early in the Consent 
Decree process in order to ensure a thorough understanding of the investigations being performed and 
the decisions being made.  The Program Manager also developed design standards and manuals for use 
in design and construction of all water and sewer projects for the City.  All documents produced as a 
result of Consent Decree activities, including the Hydraulic Model Report, were reviewed by both the 
City and the Program Manager, with the PM serving as an informal third party reviewer and providing 
review comments. 

As was the case with SSA – Phase 1 WCTS, rehabilitation and replacement work will be grouped into 
projects of appropriate size for the RMP. These projects will be turned over to the Program Manager for 
review and prioritization.  Adjustments may be made to these projects and some projects may be 
combined to reduce the total number of projects.  Lessons learned during preparation of Contact 
Document for RMP Phase 1 projects will be part of the process of developing RMP projects.  This should 
minimize the reworking of projects which was necessary with Phase 1 projects.  As a general rule the 
projects have been increased from $1 million to $4 million construction cost for Phase 2 SSA.  Further 
adjustments may be made based data from additional projects being bid. 

The City has procured engineering design services for some Phase 2 projects under a Master Services 
Agreement (MSA) system, to avoid potential delays during the City’s procurement process.  
Procurement of additional design engineers will be necessary.  The time period available for design and 
construction of the RMP projects, particularly those in the first phase, required that very efficient 
schedules be developed and maintained.  Completion of RMP Reports ahead of schedule should allow 
additional time for design and construction of projects. 
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THE YEAR AHEAD – CONSENT DECREE YEAR THREE 

 (May 13, 2016 to May 12, 2017) 

Building on the success of the first two years of the Consent Decree, Shreveport has the commitment 
organization and funding in place to continue to meet or exceed deadlines in the third year of the 
Consent Decree. 

This deadline for completion of Phase 1 work is very tight and presents a particular challenge to the 
City’s design engineers and the Program Management team.  The Program Manager is working with the 
City to assemble staff and systems to facilitate activities required to meet this deadline.   

There are several Year Three deadlines contained in the Consent Decree and the City of Shreveport is 
already working to meet each of these deadlines.  Shown below are the specific deadlines during Year 
Three of the Consent Decree. 

1] The City shall complete SSA Phase 2 within 30 months after the Effective Date of the Consent 
Decree.  SSA field work will be completed prior to the deadline of November 12, 2016. 

2] City shall submit Sanitary Sewer Assessment Phase 2 Report within 32 months after the Effective 
Date.  The SSA Phase 2 Report will be submitted to EPA before January 12, 2017. 

3] Submit Remediation Measures Plan (RMP) within 4 months of the completion of each SSA 
Phase.  RMP Phase 2 for SSA Phase 2 will be submitted to EPA prior to the deadline of March 12, 
2017. 

4] City shall submit Capacity Assessment Remedial Measures Plan within 26 months of the 
Effective Date.  The Capacity Assessment Remedial Measures Plan which includes both WCTS 
and WWTP will be completed, reviewed and certified by the City and submitted before the 
deadline of July 12, 2016. 

6] City shall submit to EPA and LDEQ for review and comment an Annual Report within 60 days 
after the first full 12 month period following the Effective Date and after each subsequent 12 
month period until termination of this Consent Decree.  This report is submitted as the Annual 
Report for Consent Decree Year Two and the City will submit an Annual Report after each 
subsequent 12 month period. 

The City of Shreveport met the deadlines of the first two Consent Decree years and has the 
commitment, staff, funding, and consultants in place to meet future deadlines. The City will continue to 
meet regularly with EPA Region 6 to discuss progress and issues that arise. 
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Shreveport, LA - Official Website - Consent Decree Public Repository

http://cleanwatershreveport.com/index.aspx?nid=1289[6/22/2016 2:25:49 PM]

City of Shreveport, Louisiana |  505 Travis St. |  Shreveport, LA 71101

Home   Contact Us   Site Map   RSS   Mobile View   Apps Download   Employee Login   Policies   Translate   Government Website by

You are here: Home > Government > Departments > Clean Water Shreveport > Documents > Consent Decree Public Repository

Consent Decree Public Repository

As a part of the Consent Decree that was negotiated with the Department of Justice and the Environmental Protection
Agency, the City is required to provide access to documents that are generated as a part of the Consent Decree
requirements. These documents will be maintained electronically as a part of this website and paper copies will be available
for viewing at the Administrative Office of the Water and Sewerage Department at 505 Travis Street, Suite 580, Shreveport,
Louisiana, 71101

Final Phase 1 Remedial Measure Plan (RMP) Report (with Appendix)

Shreveport SSA-Phase 1 Report for EPA submittal (with Appendices) (187MB, page load may be slow)
Note – The SSA-Phase 1 Report link above contains the SSA-Phase I Report and associated Appendices, with the
exclusion of Appendix I because of its file size (1.5 TB). Appendix I of the SSA-Phase 1 Report, which contains the raw data
and reports compiled during the collection system field inspection, is available for viewing at the physical location of the
public repository, 505 Travis Street Suite 580, Shreveport LA.

Shreveport Hydraulic Model Report - MARCH_2015 - EPA Submittal

Shreveport CMOM Submittal for EPA

Final Annual Report - Year One

Shreveport Assessment Capacity Report 03-09-2016

Consent Decree Public
Repository

Reports

Public Documents

+myConnections: Engage your community - connect to news, events and information you care about.    View more information... Sign In

http://cleanwatershreveport.com/
http://cleanwatershreveport.com/directory.aspx
http://cleanwatershreveport.com/sitemap.aspx
http://cleanwatershreveport.com/rss.aspx
http://cleanwatershreveport.com/?nid=1259&mobile=ON
http://cleanwatershreveport.com/index.aspx?NID=80
http://cleanwatershreveport.com/intranet
http://cleanwatershreveport.com/policies
http://cleanwatershreveport.com/translate
http://go.civicplus.com/l/9522/2013-04-17/ddqyk#.UXFt4cotU6D
http://www.shreveportla.gov/list.aspx
http://www.shreveportla.gov/requesttracker.aspx
http://la-shreveport.civicplus.com/index.aspx?NID=1300
http://cleanwatershreveport.com/index.aspx
http://cleanwatershreveport.com/index.aspx?NID=176
http://cleanwatershreveport.com/index.aspx?NID=213
http://cleanwatershreveport.com/index.aspx?NID=1259
http://cleanwatershreveport.com/index.aspx?NID=1262
http://cleanwatershreveport.com/DocumentCenter/View/3022
http://cleanwatershreveport.com/DocumentCenter/View/5454
http://cleanwatershreveport.com/DocumentCenter/View/5201
http://cleanwatershreveport.com/DocumentCenter/View/4828
http://cleanwatershreveport.com/DocumentCenter/View/4827
http://cleanwatershreveport.com/DocumentCenter/View/5200
http://cleanwatershreveport.com/DocumentCenter/View/6352
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On behalf of the City of Shreveport, the following strategic public outreach efforts have 
been planned and executed to communicate information about the Consent Decree (CD) 
and associated projects to residents. 
  

• Developed a Communications and Outreach Plan as part of CIP standards 
• Created Clean Water Shreveport name and designed logo 
• Facilitated website development and continually update and maintain the site 

at www.cleanwatershreveport.com  
• Designed rack card with information about sewer and water rate increases 
• Wrote outline and talking points regarding water and sewer rate increases and 

the CD for a news conference 
• Prepared and distributed news release and conducted media relations regarding 

upcoming CD work 
• Developed PowerPoint presentations 
• Met with City Council to provide updates on project work 
• Prepared talking points for City Council meeting regarding servitudes 
• Designed and produced information card about servitudes 
• Drafted a tree removal and replacement communication policy 
• Produced construction notice door hangers  
• Developed and implemented FOG outreach program 
• Designed badges for program contractors 
• Wrote and sent letters to all neighborhood associations offering a representative 

to speak about upcoming CD work 
• Designed and produced visuals for use during public outreach meetings 
• Facilitated 12 public meetings with neighborhood groups to date; more scheduled 

http://www.cleanwatershreveport.com/


• Provided recommendations for a call center to assist with anticipated calls from 
concerned citizens 
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DATE TIME QTRSEC MH LOCATION NEARintersection TIME CLASS CAUSE ENVIRON IMPACT ACTION STREAM ECOVERE LOST
1 5/18/15 9:54 AM EE-55 26 East 75th Street Southern Avenue unknown II1 Excessive Rain sewage was not containsystem was charged    Brush Bayou none none
2 5/18/15 12:45 PM Y-57 NR 611 East Washington Anderson Ave 2 hrs. II2 Excessive Rain sewage was not containwaited for rain water  Red River none unknown
3 5/18/15 2:35 PM Y-42 9 5859 Dianne Street Autumn Lane unknown II3 Excessive Rain.     sewage was not containcontacted lift station Bickham Bayou none unknown
4 5/19/15 8:40 AM excessi  1 11038 colt Trail NR unknown II4 Excessive Rain sewage was not containchecked manholes in        Wallace Lake none unknown
5 5/19/15 11:50 AM excessi  1 11039 Colt trail NR unknown II5 Excessive Rain sewage was not containchecked manholes in        Wallace Lake none unknown
6 5/21/15 10:20 AM Q-44 3050 Gordonia Drive Hanna Street 1 hr. II6 Excessive Rain sewage was not containwait for water to go d    12 Mile Bayou none unknown
7 5/21/15 7:50 AM EE-54 28 400 East 74th Street NR unknown II7 Excessive Rain sewage was not contain checked manholes i         Brush Bayou none unknown
8 5/21/15 8:45 AM EE-54 30 400 East 75th Street NR unknown II8 Excessive Rain sewage was not containchecked manholes in        Brush Bayou none unknown
9 5/21/15 9:30 AM FF-54 17 200 East 81st Street NR unknown II9 Excessive Rain sewage was not containchecked manholes in        Brush Bayou none unknown

10 5/21/15 10:15 AM EE-53 26 200 East 75th NR unknown II10 Excessive Rain sewage was not containchecked manholes in        Brush Bayou none unknown
11 5/21/15 11:35 AM GG-52 22 500 Lynbrook Bouleva NR unknown II11 Excessive Rain sewage was not containchecked manholes in        Brush Bayou none unknown
12 5/21/15 11:35 AM GG-52 22 500 Lynbrook Bouleva NR unknown II12 Excessive Rain sewage was not containchecked manholes in        Brush Bayou none unknown
13 5/21/15 11:50 AM GG-52 21 500 Lynbrook Bouleva NR unknown II13 Excessive Rain sewage was not containsystem charged due   Brush Bayou none unknown
14 5/21/15 12:45 PM GG-52 27 600 Darinda Lane NR unknown II14 Excessive Rain sewage was not containsystem charged due   Brush Bayou none unknown
15 5/21/15 1:30 PM GG-52 27 600 Darinda Lane NR unknown II15 Excessive Rain sewage was not containsystem charged due   Brush Bayou none unknown
16 5/21/15 10:45 AM EE-51 29 700 West 75th stret NR unknown II16 Excessive Rain sewage was not containchecked manholes in        Brush Bayou none unknown
17 6/1/15 2:05 PM EE-56 2 510 Lloyd Street Gilbert Drive 1.5 hrs. MHB1 debris in bottom  sewage was not containwash the bottom of m     Bayou Pierre none none
18 6/4/15 2:20 PM BB-50 n out of m 2851 Corbitt Street Velva Street unknown BGM1 sewer main brok  sewage was not containturned problem over   Brush Bayou none unknown
19 6/5/15 7:30 PM X-49 36 3202 Catherine Street Exposition 4.5 hrs B1 Large tree grown        sewage was not containHydrant turned on, d       Cross Lake none 500 gal.
20 6/8/15 10:40 AM V-52 clean out 1731 Weinstock Street Murphy Street 1 hr. B2 Debris in Sewer sewage was not containWash the sewer main      Cross Bayou none 50 gal.
21 6/8/15 11:55 AM Y-57, Y 8,6 East Washington StreeYouree Drive unknown II17 Due to rain and R   sewage was not containchecked all manhole  Red River none unknown
22 6/9/15 8:42 AM Y-58 8, 6 East Cavett Street East Washington Streeunknown II18 overflow due to f sewage was not containchecked all manhole     Red River none unknown
23 6/9/15 10:33 AM AA-53 26 1302 Louis Street Saint Vincent Avenue unknown B3 Roots and debris  sewage was not containVac-Con unstopped    Bayou Pierre none unknown
24 6/9/15 1:10 PM X-57 20,21 East Dalzell Street Youree Drive unknown II19 overflow due to f sewage was not containchecked all manhole       Bayou Pierre none unknown
25 6/9/15 2:21 PM T-52 19-25 510 North Allen Street NR unknown BGM2 broken sewer masewage was not containZone 5 repaired mainCross Bayou none unknown
26 6/11/15 10:00 PM DD-56 clean ouQuerbes Drive East 70th Street unknown B4 debris sewage was not containwash sewer main wit    Bayou Pierre none unknown
27 6/15/15 12:45 PM V-49 12,13 3500 Milam Street Blanchard Road 2 hrs. B5 grease and debr sewage was not containwashed kine 450 fee         Cross Lake none unknown
28 6/16/15 11:21 AM Z-56 46,45 101 east McCormick S NR unknown II20 Red river floodin    sewage was not containchecked manholes in       Bayou Pierre none unknown
29 6/18/15 9:15 AM P-44 33 3050 Gordonia Drive Havana Street unknown II21 Due to excessive sewage was not containchecked manholes in     12 Mile Bayou none unknown
30 6/18/15 10:02 AM z-57 ide chu 3715 Youree Drive Albany Avenue unknown II22 Excessive rain wsewage was not containchecked manholes in    Bayou Pierre none unknown
31 6/18/15 10:27 AM EE-52 18 500 West 76th street 7500 Wallace Avenue unknown II23 Excessive rain wsewage was not containcharged manhole. Sy   Brush Bayou none unknown
32 6/18/15 10:35 AM X-54 9 2100 Southern AvenueCollege Street unknown II24 overflow due to e   sewage was not containWait for rain to recedBayou Pierre none unknown
33 6/18/15 10:36 AM FF-54 16 100 East 81st Street Henderson Avenue unknown II25 Excessive rain wsewage was not containchecked manhole. Sy   Brush Bayou none unknown
34 6/18/15 10:39 AM FF-54 9 7800 Henderson Aven 200 East 79th Street unknown II26 Excessive rain wsewage was not containchecked manhole. Sy   Brush Bayou none unknown
35 6/18/15 10:42 AM EE-54 28 400 East 74th street 7400 Fairfield unknown II27 Excessive rain wsewage was not containchecked manholes. S   Brush Bayou none unknown
36 6/18/15 12:00 PM EE-53 26 200 East 75th Street Southern Avenue unknown II28 Excessive rain sewage was not containchecked manholes in   Brush Bayou none unknown
37 6/19/15 10:40 AM X-51 59 2534 Stonewall Street Virginia Avenue 1 hr. B6 debris in broke p    sewage was not containWash the sewer mai        Bayou Pierre none unknown
38 6/22/15 8:32 AM W-40 3 6924 South Lakeshore 3000 Pines Road unknown II29 Excessive rain wsewage was not containWait fir rain water to Cross Lake none unknown
39 6/23/15 4:00 PM KK-50 1 1217 Manor Place Manor & goosberry 3.5 hrs B7 sewer main was  sewage was not containwashed the main 175    Brush Bayou none 50 gal.
40 6/28/15 7:01 AM OO-56 elease V9854 wallace Lake RoaOverton Brooks unknown ARV1 Broken air releas  sewage partially containcontractor made repa   Wallace Lake 30,000 gaunknown
41 6/29/15 8:50 AM AA-46 17 4755 Lyba Street 4900 Westwood Park Dunknown II30 Excessive rain sewage was not containThe sewer system w       Brush Bayou none unknown
42 7/13/15 12:00 PM W-52 38 1942-1914 Maple Stree1700 Norma Avenue 4 hrs BGM3 sewer main brok  sewage was not containcontacted contractor   Cross Bayou none 500 gal.
43 8/15/15 12:05 PM W-52 22-21 1845 Dove Street Norma Avenue 4 hrs B8 debris in main sewage was not containunstop sewer main w   Cross Bayou none 400 gal.
44 8/29/15 2:50 PM EE-40 ot in boo63069 Westwood RoadBroadacres Road 1 hr. B9 Roots in main sewage was not containwash main with wash Gilmer Bayou none 100 gal.
45 9/1/15 8:09 PM II-49 25 to 598967 Hawthorne Drive NR unknown B10 grease sewage was not containunstop sewer main w   Brush Bayou none 500 gal.
46 9/3/15 3:30 PM NR NR 801 East Preston StreeKnight Street unknown SLS1 Float Balls were       sewage was not containlowered float balls in  Champion Lake none 134,101.4 gal.
47 9/4/15 1:03 PM SS-44 17 9250 Dean Road Dean Road 2 hrs. B11 grease and debr sewage was not containwash main 250 ft to u        Gilmer Bayou none 3,000 gal.
48 9/9/15 12:15 PM NR 32 9100 Kingston Road 900 Manor Place unknown B12 grease sewage was not containwash main with wash Brush Bayou none 150 gal.
49 9/11/15 1:31 PM GG-54 4 8534 Broad Street Kidd avenue 5 days BGM4 break in main sewage was not containcontacted contractor   Brush Bayou none 5,000 gal.
50 9/28/15 11:00 AM V-52 42 1100 Norma Avenue Weinstock Street 2 hrs. BGM5 broken sewer masewage was not containWent through broken      Cross Bayou none 1,500 gal.
51 9/30/15 10:46 AM AA-55 13 717 Cecile Place Creswell Avenue 1 hr. B13 roots and greasesewage was not containunstop main with was      Bayou Pierre none 200 gal.
52 10/9/15 10:55 AM V-50 5 in the rear of 209 Holco  NR unknown B14 Roots in sewer msewage was not containUsed wash truck 425    Cross Bayou none unknown
53 10/9/15 11:01 AM FF-57 20 Corinne Circle Creswell Road unknown B15 debris sewage completely con unstop sewer main w   Bayou Pierre 50 gal. none
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54 10/13/15 8:00 AM BB-56 41 4913 Danridge Place Bethune Drive 1 hr. B16 Grease in sewer sewage completely con Used wash truck 425    Brush Bayou none 100 gal.
55 10/19/15 6:00 AM NR N/A Sludge Farm 11726 Harts Island Ro 30 min. SLS2 Pumping waste s     sewage completely con Shorten pumping tim          Bayou Pierre 500 gal. none
56 10/26/15 8:58 PM V-53 40 1500 Looney Street NR unknown UNK1 unknown at the t sewage was not containNight crew set up pu        Cross Bayou none unknown
57 11/3/15 12:30 PM FF-52 13 to 22Browning Street Wallace Avenue unknown B17 grease sewage was not containunstop sewer main w   Brush Bayou none unknown
58 11/7/15 7:11 AM Q-45 20/21 2960 Victor Street Wool Street unknown II31 Excessive Rain sewage was not containchecked several man    12 Mile Bayou none unknown
59 11/7/15 8:24 PM Q-44 9 3055 Gordonia NR unknown II32 Excessive rainwasewage was not containchecked manhole an   12 Mile Bayou none unknown
60 11/8/15 9:15 AM NR NR Hwy 1 Port Lift Station Hwy 1 @ Doug Attawa  unknown SLS3 Lift station pump    sewage completely con overflow was contain      Red River 293,762 gNR
61 11/17/15 9:24 AM CC-57 7 5700 Glen cove Southfield Drive unknown II33 Excessive rain wsewage was not containchecked manhole in Bayou Pierre none unknown
62 11/17/15 1:46 PM Z-55 35/45 Dudley Drive Highland Avenue unknown II34 excessive rainwasewage was not containchecked manholes in Bayou Pierre none unknown
63 11/17/15 1:49 PM II-50 7 1806 Ridgecrest Drive Kingston Road unknown II35 excessive rainwasewage was not containchecked manhole in Brush Bayou none unknown
64 11/17/15 3:21 PM CC-58 30 Kayla Street Grover Place unknown II36 Due to rain even sewage was not containchecked manhole in Sand Beach Bayonone unknown
65 11/17/15 4:40 PM CC-50 47 2750 Waggoner AvenuNR unknown II37 Due to rain even sewage completely con checked manholes in Brush Bayou none unknown
66 11/17/15 5:37 PM KK-56 4 150 Dalton Street NR unknown II38 Due to rain even sewage was not containchecked manhole in Brush Bayou none unknown
67 11/17/15 5:40 PM BB-57 35 2100 Hollywood AvenuNR unknown II39 Due to rain even sewage was not containchecked manholes in Brush Bayou none unknown
68 11/17/15 5:42 PM FF-51 36 West 84th Wyngate Boulevard unknown II40 Due to rain even sewage was not containchecked manholes in Brush Bayou none unknown
69 11/17/15 1:39 PM NR P-46 2731 Willis Street Audrey Lane unknown B18 debris, grease a   sewage completely con kept watch on sewer        McCain Creek none unknown
70 11/17/15 2:04 PM Q-52 32 1520 North Hearne North Market unknown B19 debris, grease, a   sewage was not containKept watch on sewer      Red River none unknown
71 11/17/15 4:38 PM X-49 41 3540 Catherine Street NR unknown II41 Due to rain even sewage was not containchecked manholes in Cross Lake none unknown
72 11/17/15 8:21 PM P-46 58 2731 williw Street Linear Street unknown II42 Excessive rainwasewage was not containchecked manholes in    McCain Creek none unknown
73 11/18/15 3:22 PM Q-52 32 1515 North Hearne Av NR unknown II43 Due to rain even sewage was not containchecked manholes Red River none unknown
74 11/20/15 1:00 PM W-52 21 1504 Norma Avenue NR 2 hrs. BGM6 broken sewer masewage was not containunstop sewer main w   Cross Bayou none unknown
75 11/25/15 6:17 PM BB-40 NR Pines Road Flores Circle unknown FM1 Break in 24" forc  sewage partially containSet up pump to pull s      Cross Lake unknown unknown
76 11/29/15 3:41 PM P-46 ALL 2731Willis Street Linear Street unknown B20 grease, debris, a   sewage was not contain NR McCain Creek none unknown
77 11/30/15 4:15 PM JJ-50 6 1001 Bert Kouns Indus  Midvale Drive unknown B21 grease sewage was not containunstopped main with  Brush Bayou none unknown
78 11/30/15 2:00 AM NR NR 2320 North Regional RNR prox. 30 m SLS4 pump failure at in  sewage partially containoperator was able to        12 Mile Bayou 1,500 gal 200 gal.
79 11/30/15 3:23 PM X-50 36 & 36A2713 Alabama AvenueMilton Street unknown B22 grease sewage was not containwashed line to unsto Cross Lake none unknown
80 12/1/15 11:54 AM X-55 29 526 Boulevard Street Highland Avenue unknown MHB2 stopping at inver sewage was not containunstopped main Bayou Pierre none unknown
81 12/1/15 6:11 PM FF-41 46 6117 Doncaster Drive Pines Road unknown B23 grease sewage was not containunstopped line with VGilmer Bayou none unknown
82 12/2/15 11:25 AM W-45 22 5638 South Lakeshore Drive; The Tower AparMirador Dri UNK2 unknown grease sewage was not contCross Lake none unknown
83 12/5/15 12:00 PM PP-67 NA Port Lift Station Doug Attaway Bouleva 8 hrs. FM2 Force Main blow sewage completely con Dammed up ditch to    Red River 718,800 gnone
84 12/7/15 2:49 PM Y-50 18 5900 Penick Street Arkansas Street unknown II44 excessive rain, g   sewage was not containwash main 520 ft Cross Lake none unknown
85 12/7/15 2:56 PM X-50 37 2939 Milton Street Kentucky Avenue unknown II45 excessive rain, g   sewage was not containclean up will be done   Cross Lake none unknown
86 12/8/15 4:07 AM W-56 2 1300 Alexander AvenuStoner Avenue unknown UNK3 unknown sewage was not containwash from manhole 1  Bayou Pierre none unknown
87 12/14/15 11:51 AM X-50 18 2916 Stonewall Avenu Arkansas Street unknown B24 grease, debris, a     sewage was not containunstopped main 150              Cross Lake none unknown
88 12/14/15 3:00 AM PP-67 NA Port Lift Station Doug Attaway 12 hrs FM3 Force Main blow sewage completely con Ditch was dammed a      Red River 1,077,120 none
89 12/14/15 10:41 AM BB-51 C50 2650 Randolph Street Hearne Avenue unknown B25 grease sewage was not containwash truck Brush Bayou none unknown
90 12/17/15 2:44 PM LL-51 30 853 Rose Lane unknown 1 hr. MHB3 due to debris in msewage was not containustopped manhole Brush Bayou none unknown
91 12/18/15 10:56 AM X-59 28 2900 Weyman street NR 1.5 hrs. B26 due to grease sewage was not containunstopped manhole Red River none unknown
92 12/18/15 4:45 PM X-56 29 151 East Prospect StreNR unknown UNK4 unknown sewage was not containunstopped sewer lineBayou Pierre none unknown
93 12/20/15 10:00 AM Y-52 NA Judy Court (near dead Judy Lane < 24 hrs SLS5 problem with byp         sewage was not containbypass line in place u           Bickham Bayou none unknown
94 12/24/15 11:30 AM Y-52 12 3201 Judy court Judy Lane 30 min. SLS6 Lift station down sewage was not containlift station working pr      Bickham Bayou none 20,000 gal.
95 12/28/15 2:24 PM GG-5513 and 3115 York Loop York Street unknown B27 grease sewage was not containunstopped main Red River none unknown
96 12/28/15 4:52 PM AA-40 37 to 326310 Timberman PlaceSouth Inwood Road unknown UNK5 unknown sewage was not containunstopped main Bickham Bayou none unknown
97 1/1/16 1:03 PM SS-44 N/A 2094 North Cross DriveLakeshore Drive unknown CUST break in house li sewage partially containrepaired sewer force Cross Lake none unknown
98 1/4/16 1:00 PM Z-56 52 101 East Dudley Drive Alexander Avenue unknown MHB4 manhole damage     sewage was not containturned over to zone t   Bayou Pierre none unknown
99 1/11/16 8:45 AM II-50 50 8952 Kingston Road Brookwood Drive unknown B28 grease sewage was not containunstop main with was  Brush Bayou none unknown

100 1/11/16 9:02 AM II-50 40 8952 Kingston Road Brookwood Drive unknown B29 grease sewage was not containwash truck Brush Bayou none none
101 1/13/16 8:06 AM GG-60 40 8525 Chalmett Drive NR 30 min. B30 grease sewage was not containunstop main with was  Sand Beach Bayonone 300 gal.
102 1/15/16 1:00 PM Z-56 52 101 East Dudley Drive Alexander Avenue unknown MHB5 bricks in manhol sewage was not containmoved bricks and de Bayou Pierre unknown unknown
103 1/15/16 10:02 PM U-53 8 200 Common Street Caddo Street unknown SLS7 lift station down sewage was not containcrew called out for st Cross Bayou unknown unknown
104 1/22/16 12:14 PM Y-57 70 3508 Beverly Place Stratford Avenue unknown B31 grease, sludge, a  sewage was not containplaced nozzle in man                   Bayou Pierre none none
105 1/22/16 4:30 PM BB-40 NR 4380 Black Pines RoadFlores Circle 4.5 hrs FM4 Bickham Force m      sewage partially containUnit # 101 called con                     Bickham Bayou 10,000 ga2,500 gal.
106 1/26/16 11:05 AM DD-56 11 6345 Querbes Drive Brookmeade Drive unknown B32 grease sewage completely con system was down, an     Bayou Pierre unknown unknown
107 1/28/16 12:55 PM kk-46 8 3049 burson Drive Colquitt Road unknown B33 grease sewage completely con wash truck Boggy Bayou unknown unknown
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108 1/29/16 8:00 AM MM-60 7 10277 Ellerbe Road NR unknown STR1 manhole shifted  sewage was not containa 6" bypass pump wa         Bayou Pierre none unknown
109 1/29/16 2:00 PM Y-59 3 to 6 3003 Knight Street Shreveport-Barksdale unknown B34 grease and debr sewage into waterbody Washed main 400 ft             Quail Creek Bayonone none
110 2/8/16 3:56 PM EE-43 NR 5404 shreve Hills NorthShreve Park Drive unknown FM5 break in the 4th f  sewage partially containdam and vacuum Gilmer Bayou unknown unknown
111 2/10/16 7:12 PM GG-57 37-42 8873 Quimper Place East Bert Kouns Indust  unknown BGM7 break in main sewage partially containwashed line and set       Bayou Pierre unknown unknown
112 2/11/16 2:57 PM DD-54 24 276 East 67th street Henderson Avenue unknown BGM8 break in main sewage partially containwashed line and set       Bayou Pierre unknown unknown
113 2/13/16 9:00 AM P-49 4 1300 Martin Luther Kin  i-49 Project/I-220 8 hrs. BGM9 break in the main        sewage was not containby pass pump;  contr       McCain Creek unknown 760,985 gal.
114 2/15/16 3:22 PM MM-58 1 & 34 315 Hidden Hollow Dri Overcross Street unknown B35 rags sewage was not containremoved clog by was   Bayou Pierre unknown unknown
115 2/15/16 2:43 PM Y-50 8 & 11 2936 Penick Street Kentucky Avenue unknown B36 rags sewage was not containremoved clog by was   Cross Lake unknown unknown
116 2/17/16 3:49 PM W-45 22 5638 South Lakeshore Willow Ridge Boulevarunknown B37 grease sewage was not containunstopped main Cross Lake unknown unknown
117 2/19/16 4:15 PM W-55 40 700 Wichata Street Irving Place unknown B38 grease sewage was not containremoved clog by was   Bayou Pierre unknown unknown
118 2/22/16 2:45 PM R-49 NR 2320 North Regional RHillary Huckaby Avenu 15 min II46 sewage was in fl    sewage was not containmanually activated th  12 Mile Bayou unknown 6,000 gal.
119 2/22/16 2:52 PM NR NR 2733 Willis Streeet Linear Street unknown SLS8 station was downsewage was not containreactivated the statio McCain Creek unknown unknown
120 2/23/16 1:39 PM KK-55 2 & 6 9423 Wardlow Drive Miriam Street unknown B39 clogged line sewage was not containunstopped main Brush Bayou unknown unknown
121 2/23/16 3:37 PM X-47 32 & 332621 Lakeway drive Crossway Drive unknown B40 blockage in mainsewage was not containpumped around the bCross Lake unknown unknown
122 2/25/16 7:04 PM X-59 22 & 302900 Weyman Street shreveport Barksdale Hunknown B41 grease sewage was not containunstopped the main Red River unknown unknown
123 3/1/16 11:00 AM BB-57 37 4505 Youree Drive Leland Avenue 1.5 hrs. II47 excessive rain sewage was not containunstopped sewer ma  Bayou Pierre unknown unknown
124 3/4/16 7:08 PM W-45 18-22 5638 South Lakeshore Willow Crest Drive unknown B42 grease sewage was not containunstopped sewer ma  Cross Lake unknown unknown
125 3/7/16 4:44 PM GG-57 27, 55 9000 wilderness Way Creswell Avenue unknown B43 grease sewage was not containunstopped sewer ma  Bayou Pierre unknown unknown
126 3/8/16 1:30 AM Y-50 59 3701 Hearne Avenue Claiborne Avenue unknown II48 excessive rain sewage was not containchecked manholes in    Brush Bayou unknown unknown
127 3/8/16 6:07 PM SZ-52 22 1615 desoto Stret Linwood avenue unknown II49 Excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
128 3/8/16 6:43 PM BB-50 40 3101 Hollywood AvenuWest Canal Blvd unknown II50 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
129 3/8/16 7:00 PM BB-50 99 2600 Randolph Street Hearne Avenue unknown II51 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
130 3/8/16 7:10 PM AA-53 23 1524 Grisby Street Linwood Avenue unknown II52 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
131 3/8/16 7:07 PM Z-52 21 1647 Desoto Street Linwood Avenue unknown II53 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
132 3/8/16 7:19 PM BB-54 13 1132 Erie Street Richmond Avenue unknown II54 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
133 3/8/16 7:21 PM X-51 49 2138 Greenwood RoadI-20 unknown II55 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
134 3/8/16 7:22 PM AA-52 23 4002 Joplin Street Lyons Street unknown II56 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
135 3/8/16 7:57 PM E-54 32 538 East 75th Street Thornhill Avenue unknown II57 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
136 3/8/16 8:00 PM Z-52 24 1838 Fulton Street Wallace Avenue unknown II58 excessive rain sewage partially containchecked manholes in Bayou Pierre unknown unknown
137 3/8/16 8:30 PM Z-50 51 2600 Desoto Street Hearne Avenue unknown II59 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
138 3/8/16 8:34 PM AA-58 32 184 Carrolton Anniston Avenue unknown II60 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
139 3/8/16 8:36 PM GG-53 14 8717 Saint Vincent AveGreenbrook Boulevardunknown II61 excessive rain sewage was not contain checked manholes i  Brush Bayou unknown unknown
140 3/8/16 6:48 PM Q-52 33 1515 North Hearne Av Grimmett Drive unknown II62 excessive rain sewage was not containchecked manholes in Red River unknown unknown
141 3/8/16 7:03 PM X-49 32 3540 Catherine Street Grove Ave unknown II63 excessive rain sewage was not containchecked manholes in Cross Lake unknown unknown
142 3/9/16 8:45 AM BB-47 41 5700 Kennedy Drive 420 Hollywood Avenue 4 hrs II64 excessive rain sewage was not containchecked manholes in   Brush Bayou unknown unknown
143 3/9/16 9:30 AM EE-51 29 7400 Union Avenue West 75th Street unknown II65 excessive rain sewage was not containchecked manholes in          Brush Bayou unknown unknown
144 3/9/16 9:30 AM DD-50 99 6553 West Canal Boul Amhearst Street 2 hrs. II66 excessive rain sewage was not containchecked manholes in   Brush Bayou unknown unknown
145 3/9/16 9:58 AM EE-52 16 700 Damaka Drive Lanny Lane unknown II67 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
146 3/9/16 10:15 AM EE-52 14 721 Damaka Drive Wallace Avenue 4 hrs II68 excessive rain a  sewage was not containchecked manholes in    Brush Bayou unknown unknown
147 3/9/16 10:36 AM EE-52 23 7700 Wallace Avenue West 77th Street unknown II69 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
148 3/9/16 10:42 AM BB-49 06 5300 Alto Vista Street 200 Clark Boulevard unknown II70 excessive rain sewage was not containchecked manholes in    Brush Bayou unknown unknown
149 3/9/16 10:54 AM GG-52 16 500 Sally ann Drive 8800 Coyth Lane unknown II71 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
150 3/9/16 11:15 AM GG-52 20 500 Lynbrook Bouleva 8700 Coyth Lane unknown II72 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
151 3/9/16 11:45 AM GG-52 28 600 sugar Leaf Drive 8800 Coyth Lane unknown II73 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
152 3/9/16 11:45 AM EE-52 14 7500 Wallace Avenue West 75th Street 4 hrs II74 excessive rain sewage was not containchecked manholes in    Brush Bayou unknown unknown
153 3/9/16 12:10 PM DD-53 41 200 West 70th Street 7000 Dowdell Street unknown II75 excessive rain sewage was not containchecked manholes in    Brush Bayou unknown unknown
154 3/9/16 12:15 PM EE-52 23 7700 Wallace Avenue West 77th Street 4 hrs II76 excessive rain sewage was not containchecked manholes in    Brush Bayou unknown unknown
155 3/9/16 12:23 PM DD-53 27 6800 Dowdell Street 600 west 69th Street unknown II77 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
156 3/9/16 12:29 PM DD-53 27 6800 Dowdell Street West 68th Street unknown II78 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
157 3/9/16 1:00 PM EE-54 21 400 East 72nd Street Fairfield Avenue 4 hrs II79 excessive rain sewage was not containchecked manholes in    Brush Bayou unknown unknown
158 3/9/16 1:15 PM EE-54 14 7100 Fairfield Avenue 400 Kemper Street unknown II80 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
159 3/9/16 1:20 PM EE-54 28 7300 Fairfield Avenue 7400 East 74th Street unknown II81 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
160 3/9/16 1:45 PM EE-53 26 7500 Southern AvenueEast 75th Street unknown II82 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
161 3/9/16 1:52 PM Y-57 8 611 Kingstowne Place Zeke Street unknown II83 excessive rain sewage was not containchecked manholes in Red River unknown unknown
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162 3/9/16 1:50 PM EE-54 28 400 East 74th Street Fairfield Avenue 3 hr II84 excessive rain sewage was not containchecked manholes in    Brush Bayou unknown unknown
163 3/9/16 1:58 PM GG-51 39 611 Kingstowne Place Yancy Place unknown II85 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
164 3/9/16 2:00 PM EE-54 30 400 East 75th Street Fairfield Avenue 4 hrs II86 excessive rain sewage was not containchecked manholes in          Brush Bayou unknown unknown
165 3/9/16 2:30 PM EE-56 18 7330 Fern Avenue East 70th Street 6 hr II87 Excessive rain a  sewage was not containchecked manholes in          Bayou Pierre unknown unknown
166 3/9/16 9:01 PM W-45 17 1736 Willow Point South Lakeshore Driveunknown II88 excessive rain a  sewage was not containchecked manholes in Cross Lake unknown unknown
167 3/9/16 2:32 PM Q-44 11 3050 Gordonia Drive Havana Street unknown II89 excessive rain sewage partially containchecked manholes in 12 Mile Bayou unknown unknown
168 3/9/16 2:43 PM Y-50 17 2921 Penick Street Kentucky Avenue unknown II90 excessive rain sewage was not containchecked manholes in Cross Lake unknown unknown
169 3/9/16 2:46 PM X-50 4 2086 Kentucky AvenueLilian Street unknown II91 excessive rain sewage was not containchecked manholes in Cross Lake unknown unknown
170 3/10/16 10:45 AM W-56 98 202 East Olive Street Cornwell Avenue unknown II92 high infiltration o      sewage was not containchecked manholes in Bayou Pierre unknown unknown
171 3/10/16 1:00 PM W-46 1 1748 Willow Point Driv South Lakeshore Driveunknown II93 excessive rain a  sewage was not containchecked manholes in    Cross Lake unknown unknown
172 3/10/16 2:20 PM AA-51;   9 5117 Bienville Avenue 200 Corbitt Street unknown II94 heavy rain and fl sewage was not containchecked manholes in    Brush Bayou unknown unknown
173 3/11/16 5:56 PM P-43 43,44 4715 Hillary Huckaby Dr. Martin Luther King unknown B44 rags sewage was not containwashed manhole to u   Cross Lake unknown unknown
174 3/16/16 1:59 PM X-59 30 2924 Knight Street Shreveport Barksdale unknown B45 grease and debr sewage was not containwashed main 350 ft t      Red River unknown unknown
175 3/25/16 10:00 AM W-55 45 1708 Gilbert Street Wyandotte Street unknown B46 sewer main bloc sewage partially containunstopped sewer ma          Bayou Pierre 1,000 gal 6,000 gal.
176 3/31/16 8:00 AM X-42 16 Rear of 3132 Autumn LYarbrough Road unknown MHB6 Manhole blocked       sewage was not containset up bypass pump Cross Lake unknown unknown
177 4/2/16 1:45 PM FF-47 09 7700 Lotus Lane Jewella Avenue 30 min. B47 diaper stuck in th  sewage completely con moved by-pass from    Brush Bayou unknown unknown
178 4/4/16 4:10 PM dd-52 30 638 West 68th Street Clift Avenue unknown B48 breakdown (mudsewage was not containwashed main to unst   Brush Bayou unknown unknown
179 4/4/16 7:45 PM CC-50 37 6321 West Canal Boul Grassmere Street unknown UNK6 unknown sewage was not containunstopped sewer maBrush Bayou unknown unknown
180 4/6/16 9:30 PM DD-52 0 to 30A638 West 68th Street Clift Avenue unknown B49 mud sewage was not containpump was set up Brush Bayou unknown unknown
181 4/11/16 1:41 PM AA-55 20 624 Unadilla Street Line Avenue unknown II95 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
182 4/11/16 3:28 PM EE-50 19 7100 West Canal Boul Dollarway Drive unknown II96 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
183 4/11/16 7:59 PM AA-58 32 184 Anniston Avenue Carrollton Avenue unknown II97 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
184 4/11/16 9:49 PM CC-57 07 5700 Glen Cove StreetSouthfield Road unknown II98 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
185 4/11/16 2:33 PM DD-53 28 207 West 68th Street Dowdell Street unknown UNK7 unknown sewage was not containwashed main to unst   Brush Bayou unknown unknown
186 4/11/16 7:23 PM Y-58 14 3847 Penick Street Hasset Avenue unknown II99 excessive rain sewage was not containchecked manholes in Cross Lake unknown unknown
187 4/11/16 9:53 AM Q-44 11 3050 Gordonia Drive Hillary Huckaby III Aveunknown II100 excessive rain sewage was not contain checked manholes i   12 Mile Bayou unknown unknown
188 4/12/16 6:57 PM DD-51 20 800 west 70th Street Union Avenue unknown UNK8 unknown sewage was not containwashed main to unst   Brush Bayou unknown unknown
189 4/14/16 4:25 PM V-54 72 1300 Line Avenue Stoner Avenue unknown B50 debris sewage was not containwashed main and rem  Red River unknown unknown
190 4/14/16 4:36 PM EE-55 20 to 297408 McArthur Street East 70th Street unknown B52 debris sewage was not containwashed main and rem  Bayou Pierre unknown unknown
191 4/15/16 9:40 PM FF-57 48 8455 Fern Avenue Business Park Drive unknown B52 grease sewage was not containset up bypass pump Bayou Pierre unknown unknown
192 4/16/16 5:00 PM W-51 28 1425 Arlington AvenueDunlap Street unknownBGM10 break in sewer m  sewage was not containsewer main line will b       Cross Bayou unknown unknown
193 4/18/16 10:55 AM X-51 57 2440 Carrie Avenue Marion Street unknown II101 excessive rain sewage was not containchecked manholes in        Bayou Pierre unknown unknown
194 4/18/16 12:50 PM Z-50 51 4100 Desoto Street Hearne Avenue unknown II102 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
195 4/18/16 1:41 PM BB-49 06 3500 Clarke BoulevardAlto Vista street unknown II103 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
196 4/18/16 2:22 PM AA-50 45 3144 corbit street Rightway Avenue unknown II104 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
197 4/18/16 2:35 PM CC-57 18 5900 Glen Cove StreetBellmead Street unknown II105 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
198 4/18/16 2:53 PM AA-52 33 1822 Corbitt street Belmont Avenue unknown II106 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
199 4/18/16 4:00 PM KK-48 31 1125 Kimberly Drive Cinnamon Drive unknown II107 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
200 4/18/16 4:09 PM AA-58 32 1500 Anniston Avenue Carrollton Avenue unknown II108 excessive rain sewage was not containchecked manholes in        Bayou Pierre unknown unknown
201 4/18/16 5:47 PM GG-52 27 605 Darina Lane Potomac Drive unknown II109 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
202 4/18/16 8:17 PM Z-55 45 463 Dudley Drive Highland Avenue unknown II110 excessive rain sewage was not containchecked manholes in        Bayou Pierre unknown unknown
203 4/18/16 8:30 PM BB-54 13 1132 Erie Street Richmand Avenue unknown II111 excessive rain sewage was not containchecked manholes in        Bayou Pierre unknown unknown
204 4/18/16 9:17 PM CC-50 1 5700 West Canal Boul Hollywood Avenue unknown II112 excessive rain sewage was not contain checked manholes i  Brush Bayou unknown unknown
205 4/18/16 10:19 PM BB-49 06 5325 Alto Vista Street Clarke Boulevard unknown II113 excessive rain sewage was not containchecked manholes in        Brush Bayou unknown unknown
206 4/19/16 10:56 PM GG-52 35 8917 Melanie Lane Sugarleaf Trace unknown II114 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
207 4/19/16 11:18 AM X-53 40 2400 Samford Avenue Dalzell Street unknown II115 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
208 4/19/16 12:22 PM FF-52 39 506 Ray Street Cleveland Street unknown II116 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
209 4/19/16 12:30 PM AA-56 13 4000 Fern Avenue Greenway Place 6 hrs. STR2 bottom of the ma       sewage was not containtemporary pump and   Bayou Pierre unknown unknown
210 4/19/16 12:50 PM BB-57 28 201 Roma Drive Southfield Road unknown II117 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
211 4/19/16 5:17 PM BB-50 34 2821 essex Street Hearne Avenue unknown II118 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
212 4/19/16 5:18 PM X-53 17 2400 Samford Avenue Dalzell Street unknown II119 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
213 4/19/16 6:52 PM Z-50 51 2600 Desoto Street Hearne Avenue unknown II120 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
214 4/19/16 6:54 PM BB-51 35 2160 Hollywood AvenuKent Avenue unknown II121 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
215 4/19/16 6:57 PM AA-56 14 4000 Fern Avenue Greenway Place unknown II122 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
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216 4/19/16 2:20 PM W-51 28 to 211427 Arlington AvenueDunlap Street unknown II123 excessive rain sewage was not containchecked manholes in Cross Bayou unknown unknown
217 4/19/16 2:37 PM X-50 36 2713 alabama Avenue Catherine street unknown II124 excessive rain sewage was not containchecked manholes in  Cross Lake unknown unknown
218 4/20/16 9:45 AM AA-56 3, 10, a  4000 Fern Avenue Greenway Place unknown II125 excessive rain sewage partially containsystem charged due       Bayou Pierre unknown unknown
219 4/20/16 11:36 AM Z-55 35 504 dudly Drive Highland Avenue unknown II126 excessive rain sewage was not containchecked manholes in Bayou Pierre unknown unknown
220 4/20/16 12:33 PM DD-52 34 644 West 69th Street Cliff Avenue unknown II127 excessive rain sewage was not containchecked manholes in Brush Bayou unknown unknown
221 4/20/16 3:07 PM X-51 18 2401 Darien Street Mabel Street unknown B53 rag and staff sewage was not containchecked manholes in Bayou Pierre unknown unknown
222 4/20/16 8:28 PM CC-58 1, 17, 0152 Chelsea Drive Grover Place unknown II128 excessive rain a   sewage was not containchecked manholes in Sand Beach Bayounknown unknown
223 4/20/16 9:50 AM W-52 20 1917 dove Street Norma Avenue unknown II129 excessive rain sewage was not containchecked manholes in  Cross Bayou unknown unknown
224 4/24/16 9:25 AM CC-57 07 5800 Glen Cove StreetSouthfield Road unknown SLS9 lift station down sewage was not containsewer lift restored the    Bayou Pierre unknown unknown
225 4/24/16 10:15 AM EE-52 18 500 West 76th Street Wallace Avenue 1 hr B54 grease sewage was not containunstopped overflowin      Brush Bayou unknown unknown
226 4/25/16 2:57 PM CC-55 05 702 Edgemont street Line Avenue unknown B55 grease and rags sewage was not containwashed main to unst   Bayou Pierre unknown unknown
227 4/30/16 9:00 AM II-52 20 500 Kennie Road; Ken    Linwood Avenue 6.5 hrs SLS10 tree fell on powe          sewage was not containremove tree; put lift s             Brush Bayou unknown 58,344 gal.
228 5/5/16 11:30 AM Z-59 05 892 South Gate Road East River Road unknown SLS11 hole in bypass p  sewage was not containwashed down the are   Old River none 50 gal.
229 5/5/16 11:35 AM Z-59 18 1215 Captain shreve DReily Lane unknown SLS12 leaking connecti    sewage was not containwashed down the are   Old River unknown unknown
230 5/9/16 2:00 PM P-43 47 1915 Michoud Street Red Stone Drive unknown MHB7 inflow preventer  sewage partially containremoved the inflow p    Cross Lake unknown unknown
231 5/12/16 12:20 PM W-45 18/22 5638 south Lakeshore Willow Crest drive unknown B56 heavy debris sewage was not containunstopped sewer ma        Cross Lake unknown unknown
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DATE TIME QtrSect MH LOCATION NEARintersection TIME CLASS CAUSE ENVIR IMPACT ACTION STREAM RECOVER LOST
1 5/13/2014 8:15 AM Z-52 24 1706 Fulton Street Wallace Street 1 hr. II1 I&I sewage into waterbody washed main; dispat   Bayou Pierre none 100 gal.
2 5/14/2014 5:25 PM X-49 39 Catherine Street San Jacinto Avenue 2 hrs. B1 gease sewage into waterbody washed main; applie  Cross Lake none 30 gal.
3 5/14/2014 5:32 PM KK-48 17-19 Savanna Drive Cloverdale Drive 1 hr. U1 unknown sewage into waterbody washed main; applie  Brush Bayou none 25 gal.
4 5/15/2014 11:57 AM EE-51 29-32 West 75th Street Union Avenue 2 hrs. U3 unknown sewage into waterbody unstopped main; flus     Brush Bayou none 30 gal.
5 5/16/2014 6:40 PM KK-53 22 9412 Wrenwood Boule Northbrook Drive 2 hrs. B2 grease sewage into waterbody washed main Brush Bayou none 1000 gal.
6 5/19/2014 2:43 PM II-50 32-36-31834 South Brookwood Rosewood Drive 1 hr. B3 roots sewage into waterbody washed main; disinfe   Brush Bayou none 50 gal.
7 5/20/2014 5:20 PM DD-55 9 6409 Line Avenue Oak Hill Drive 1 hr. B4 grease sewage into waterbody washed main; disinfe  Bayou Pierre none 75 gal.
8 5/27/2014 12:00 AM Y-55 43 661 Gladstone BoulevaCreswell Avenue 1 hr. B5 roots sewage into waterbody washed main; applie  Bayou Pierre none 100 gal.
9 5/28/2014 9:45 PM JJ-44 4 Dean Road Armstead Drive 2 hrs. B6 grease sewage into waterbody washed main; poured       Gilmer Bayou none 25 gal.

10 5/29/2014 5:05 PM Y-50 17 2924 Jackson Street Arkansas Avenue 2 hrs. MHB1 invert clogged sewage into waterbody washed main; applie     Cross Lake none 100 gal.
11 6/2/2014 10:27 AM R-45 01 2900 Round Grove LanKemp Lane 1 hr. B7 debris sewage into waterbody washed main; applie  12 Mile Bayou none 100 gal.
12 6/2/2014 9:12 AM BB-54 5 1046 Ontario Street Glen Iris Boulevard 1 hr. B8 debris sewage into waterbody unstopped main; app  Bayou Pierre none 200 gal.
13 6/3/2014 11:26 AM CC-40 4 6414 Greenwood RoadBroadacres Road 2 hrs. B9 grease sewage into waterbody unstopped main; app  Cross Lake none 3000 gal.
14 6/3/2014 2:07 PM Y-50 18-11 2932 Jackson Street Kentucky Avenue 2 hrs. BGM1 break in main sewage into waterbody washed main; applie     Cross Lake none 250 gal.
15 6/5/2014 11:30 AM Y-50 17 2951 Penick Street Kentucky Street 1 hr. B10 debris in main sewage into waterbody washed main; applie  Cross Lake none 200 gal.
16 6/6/2014 11:00 AM KK-46 14 3032 Burson Drive Mansfield Road 1 hr. B11 debris sewage into waterbody unstopped main; app  Boggy Bayou none 100 gal.
17 6/10/2014 3:31 PM KK-49 27-19 7118 Waymon Drive Baird Road 2 hrs. B12 grease sewage into waterbody washed main; applie    Brush Bayou none 100 gal.
18 6/10/2014 2:08 PM LL-49 20 2025 Dulverton Court  Blom Boulevard 1 hr. MHB2 inflow preventer  sewage into waterbody moved inflow preven   Brush Bayou none 20 gal.
19 6/16/2014 11:30 AM W-45 18-21 5638 South Lakeshore Mirador Drive 2 hrs. B13 grease sewage into waterbody washed main; dispat   Cross Lake none 100 gal.
20 6/18/2014 11:30 AM Y-53 clean o2940 Samford Glen Oak Street 1 hr. B14 debris in main sewage intowaterbody unstopped main; app  Bayou Pierre none 50 gal.
21 6/24/2014 8:47 AM W-48 4 3622 Bellaire Avenue Jewella Avenue 1 hr. B15 debris in main sewage into waterbody washed main; applie     Cross Lake none 100 gal.
22 6/24/2014 10:55 AM W-48 27-28 1600 Jewella Avenue Michigan Boulevard 1 hr. B16 roots/grease sewage into waterbody washed main; applie  Cross Lake none 200 gal.
23 6/24/2014 12:41 PM AA-54 South  901 Ockley Drive Betty Virginia Circle 1.5 hrs. LS1 one pump opera     sewage into waterbody -- Bayou Pierre none 15,800 gal.
24 6/30/2014 9:55 AM Y-58 17-13 2946 West Cavett Driv Camilla Drive unknown B17 grease sewage into waterbody unstopped main Old River none unknown
25 6/30/2014 5:53 AM X-56 2 136 Robinson Place Centenary Boulevard 3 days U2  unknown sewage into waterbody washed main; applie     Bayou Pierre none 200 gal.
26 7/12/2014 11:59 AM LL-51 29-30 853 Rose Lane Wesso Circle 2 hrs. B18 grease sewage into waterbody unstopped main; app  Brush Bayou none 50 gal.
27 7/16/2014 4:36 PM W-51 54 1981 Hearne Avenue Lakeshore Drive 1 hr. B19 grease sewage into waterbody washed main; applie  Cross Bayou none 50 gal.
28 7/18/2014 12:50 PM EE-51 29 West 75th Street Union Avenue 1 hr. BGM2 bad pipe in inver sewage into waterbody unstopped main; app  Brush Bayou none 500 gal.
29 7/22/2014 3:21 PM W-55 41 Creswell Avenue Wichita Street 1 hr. B20 grease sewage into waterbody wash main; applied B    Bayou Pierre none 100 gal.
30 7/22/2014 10:00 AM W-56 6-8 200 Jordan Street Coty Street 2 hrs. BGM3 hole in main sewage into waterbody repairs scheduled for Bayou Pierre none 500 gal.
31 7/23/2014 2:51 PM Q-47 62-57 2003 Jamison Street Simpkin Drive 1 hr. U4 unknown sewage into waterbody washed main; applie  12 Mile Bayou none 100 gal.
32 7/24/2014 3:00 PM MM-58 Norris   10198 Thornwood Driv Norris Ferry Road 5 hrs. LS2 power out due to sewage partially containsewage vacuumed u     Long Lake 3600 gal. 7171 gal.
33 7/24/2014 8:00 AM Y-38 Tou-Do   6826 Jefferson Paige RJefferson Paige Road 1 hr. LS3 power lost due to sewage into waterbody called AEP/SWEPCO      Cross Lake none 6 gal.
34 7/28/2014 7:30 PM PP-60 Swamp  2912 Long Lake Drive Falmoth Drive 2 hrs. LS4 contractor discon    sewage into waterbody bypass pump set up;    Long Lake none 145 gal.
35 8/2/2014 8:05 PM Y-57 55 Stratford Avenue Johnette Street 1 hr. B21 grease sewage into waterbody washed main; applie  Bayou Pierre none 100 gal.
36 8/5/2014 1:00 PM Z-47 20-27 Greenwood Road Golf Links Boulevard 1 hr. B22 grease sewage into waterbody unstopped main; app    Brush Bayou none 100 gal.
37 8/11/2014 10:50 AM Y-50 33 3305 Exposition AvenuHuston Street 1 hr. B23 debris in main sewage into waterbody washed main; applie  Cross Lake none 50 gal.
38 8/11/2014 3:38 PM CC-54 60/clea5904 Henderson Aven Pieeremont Road 1 hr. B24 roots/possible br   sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
39 8/12/2014 7:55 AM CC-39 1 6414 Greenwood RoadBroadacres Road unknown MHB3 blocks in manho sewage into waterbody unstopped main; app   Cross Lake none 1500 gal.
40 8/14/2014 2:38 PM JJ-42 5-40 Newcastle Boulevard Bert Kouns Industrial Lunknown B25 grease sewage into waterbody washed main; applie      Gilmer Bayou none 1000 gal.
41 8/15/2014 4:27 PM KK-44 4 9250 Dean Road Armistead Drive 1 hr. U5 unknown sewage into waterbody unstopped main; disi     Gilmer Bayou none 20 gal.
42 8/15/2014 4:48 PM Y-55 44 639 Gladstone BoulevaCreswell Avenue 1 hr. U6 unknown sewage into waterbody unstopped main; disi     Bayou Pierre none 50 gal.
43 8/16/2014 8:30 PM JJ-52 Brushy   Mykanos Trace Briarcrest Street 2 hrs. LS5 both pumps tripp     sewage into waterbody crews got both pump  Brush Bayou none 60 gal.
44 8/18/2014 7:30 PM GG-46 Meado   Meadow Parkway DriveMeriwether Road 1 hr. LS6 power failure to b     sewage into waterbody power restored Gilmer Bayou none 140 gal.
45 8/18/2014 8:30 PM JJ-52 Brushy   Mykanos Trace Briarcrest Street 1 hr. LS7 both pumps tripp     sewage into waterbody crews got both pump          Brush Bayou none 30 gal.
46 8/20/2014 11:10 AM Y-50 28 3015 Jackson Street Kentucky Avenue 1 hr. BGM4 roots/broken ma sewage into waterbody unstopped main; app     Cross Lake none 100 gal.
47 8/25/2014 1:38 PM CC-57 7 321 Southfield Road Glen Cove Street 1 hr. B26 grease sewage into waterbody unstopped main; app     Bayou Pierre none 50 gal.
48 9/1/2014 3:20 PM Z-47 5-7 3100 Iberville Drive Chamberlain Drive 1 hr. B27 grease sewage into waterbody washed main; applie  Cross Lake none 100 gal.
49 9/1/2014 2:00 PM EE-59 River W   Old River Road Bert Kouns Industrial L4 hrs. LS8 SWEPCO transf  sewage into waterbody portable generator se  Red River none 70 gal.
50 9/2/2014 10:36 AM NN-58 -- 760 Overton Brooks RoNorris Ferry Road 4 days FM1 small leak in forc  sewage completely contforce main repaired;    Long Lake 30,000 ganone
51 9/4/2014 2:38 PM V-55 45-36 443 Vine Street Highland Avenue 1 hr. B28 grease sewage into waterbody washed main; applie    Red River none 50 gal.
52 9/10/2014 6:02 PM Z-56 52 3855 Victory Drive East Gregg Street 7 hrs. B29 roots & grease; b   sewage into waterbody grease removed/mai       Bayou Pierre none 350 gal.
53 9/11/2014 7:48 PM BB-46 42-41 4913 Dandridge Place Bethume Drive 2 hrs. B30 grease sewage into waterbody unstopped main; app  Brush Bayou none 200 gal.
54 9/17/2014 8:46 PM X-49 36 3202 Catherine Street McCutcheon Avenue 1 hr. U7 Unknown sewage into waterbody washed main; applie  Cross Lakes none 10 gal.
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55 9/21/2014 3:07 PM II-49 24 Hawthorne Drive Lyles Lane 1 hr. MHB4 sewer charged; m   sewage into waterbody washed main; applie  Brush Bayou none 300 gal.
56 9/22/2014 5:47 PM B-58/AA9/35 227 Carrolton Avenue Anniston Avenue 1 hr. B31 roots sewage into waterbody washed main; applie  Bayou Pierre none 75 gal.
57 9/25/2014 3:53 PM HH-59 22-21 316 South Wickford Ci Smitherman Drive 1 hr. B32 roots sewage into waterbody washed main; disinfe  Sand Beach Bayonone 10 gal.
58 9/29/2014 10:52 AM DD-48 8-9 3950 West 70th Street Jewella Avenue 1.5 days BGM5 sewer main brok  sewage into waterbody by pass pump set up      Brush Bayou none 10,000gal
59 9/29/2014 3:57 PM BB-54 1-5 1108 Ontario Street Glen Iris Boulevard 1 hr. U8 unknown sewage into waterbody washed main; disinfe     Bayou Pierre none 20 gal.
60 10/4/2014 1:35 PM GG-60 40 8525 Chalmette Drive Jackson Square Bouleunknown B33 grease sewage into watebody washed main Sand Beach Bayonone 300 gal.
61 10/7/2014 2:49 PM Q-51 14-15 Barton Drive Beauregard Drive 2 hrs. B34 rags and grease  sewage into waterbody washed main; disinfe  12 Mile Bayou none 100 gal.
62 10/8/2014 2:43 PM GG-55 15-16 Line Avenue Millicent Way 1 hr. B35 roots & grease sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
63 10/10/2014 4:12 PM Z-56 33-32 East Slattery Boulevard Alexander Avenue 1 hr. B36 tree roots and desewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
64 10/12/2014 6:58 AM Y-50 8 2818 Kentucky AvenueHardy Street 2 hrs. B37 debris in main sewage into waterbody washed main; cleane    Cross Lake none 200 gal.
65 10/12/2014 12:42 PM X-49 36 3203 Catherine Street McCutcheon Avenue 2 hrs. B38 debris in main sewage into waterbody washed main; cleane    Cross Lake none 250 gal.
66 10/13/2014 9:23 PM X-55 99-40 2700 Gilbert Drive Wilkinson Street 1 hr. B39 grease/debris in sewage into waterbody washed main cleanu      Bayou Pierre none 600 gal.
67 10/13/2014 3:31 PM W-48 22 1609 Hassett Avenue Michigan Boulevard 1 hr. LS18 bypass pump sto  sewage into waterbody Red River Pump Co.      Cross Lake none 3000 gal.
68 10/14/2014 7:43 PM BB-50 33-34 2809 Essex Stret Fairy Avenue 1 hr. B40 grease & roots sewage into waterbody washed main; cleane    Brush Bayou none 60 gal.
69 10/16/2014 1:02 PM X-54 48 2500 Southern AvenueProspect Street 1 hr. B41 grease in main sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
70 10/16/2014 2:07 PM JJ-52 11 9200 Mykanos Trace Brushy Bayou Bouleva1 hr. LS9 lift station down d    sewage into waterbody dispatched sewer lift   Brush Bayou none 50 gal.
71 10/20/2014 2:15 PM U-54 47 719 Edwards Street Crockett Street 1 hr. B42 debris in main sewage into waterbody washed main cleanu      Red River none 50 gal.
72 10/21/2014 10:06 AM V-57 8 1243 Crofton Street Stoner Avenue 1 hr. B43 debris in main sewage into waterbody washed main; applie      Bayou Pierre none 100 gal.
73 10/22/2014 11:00 AM CC-48 54 Broadway Avenue Carver Street 3 hrs. BGM6 manhole broken sewage into waterbody washed main; dispat   Brush Bayou none 3000 gal.
74 10/22/2014 12:10 PM Y-54 9 2907 Barrett Street Rutherford Street 1 hr. BGM7 bad pipe  sewage into waterbody washed main; applie     Bayou Pierre none 50 gal.
75 10/23/2014 10:40 AM II-59 3 518 South Dresden CoVillage Green Drive 1 hr. B44 debris in main sewage into waterbody washed main; applie  Sand Beach Bayonone 50 gal.
76 10/26/2014 1:31 PM W-48 28 Michigan Boulevard Jewella Avenue unknown B45 heavy grease sewage into waterbody unstopped main; app  Cross Lake none 1000 gal.
77 11/7/2014 5:01 PM II-47 16-15 8977 Walker Road Mackey Lane 1 hr. B46 grease and rags sewage into waterbody washed main; applie  Gilmer Bayou none 150 gal.
78 11/10/2014 1:30 PM BB-54 1-5 1108 Ontario Street Glen Irus Boulevard 1 hr. BGM8 bad spot in main sewage into waterbody washed main; applie  Bayou Pierre none 10 gal.
79 11/14/2014 3:17 PM DD-53 31-27 302 West 69th Street Dowdell Street 1 hr. B47 grease sewage into waterbody washed main; applie  Brush Bayou none 70 gal.
80 11/15/2014 9:19 AM U-49 5 209 Holcomb Drive Westheimer Street 6 hrs. B48 roots and grease  sewage into waterbody washed main; applie  Cross Bayou none 1500 gal.
81 11/24/2014 12:50 PM DD-54 -- 6401 Line Avenue Oak Hill Drive 2 hrs. B49 heavy grease an  sewage into waterbody washed main; applie  Bayou Pierre none 100 gal.
82 12/5/2014 10:14 AM JJ-52 Brushy  9398 Briarcrest Street Mykanos Trace 1 hr. LS10 Lift station down   sewage into waterbody called sewer lift crew    Brush Bayou none 100 gal.
83 12/7/2014 6:55 PM Z-56 clean-o270 East dudley Drive Cornwell Avenue 1 hr. B50 grease sewage into waterbody washed main; disinfe  Bayou Pierre none 100 gal.
84 12/8/2014 3:12 PM X-56 29-30 112 East Wilkinson Str Alexander Avenue 1 hr. B51 grease sewage into waterbody washed main Bayou Pierre none 50 gal.
85 12/8/2014 5:01 PM EE-52 18-19 537 West 76th Street Wallace Avenue 1 hr. B52 grease sewage into waterbody washed main disinfec  Brush Bayou none 100 gal.
86 12/9/2014 3:10 PM Z-48 6-7 3914 Oakcrest Street Sandra Street 1 hr. B53 roots & grease sewage into waterbody washed main; disinfe  Cross Lake none 50 gal.
87 12/9/2014 5:51 PM BB-54 1-5 1108 Ontario Street Glen Iris Boulevard 1 hr. BGM9 bad spot in main sewage into watebody washed main; disinfe  Bayou Pierre none 50 gal.
88 12/9/2014 12:40 PM EE-56 2 510 Lloyd Lane Gilbert Drive 1 hr. U9 unknown sewage into waterbody washed main; disinfe  Bayou Pierre none 50 gal.
89 12/10/2014 9:28 AM DD-58 19 6620 Youree Drive West 70th Street 1 hr B54 grease sewage into waterbody washed main; cleane    Sand Beach Bayonone 300 gal.
90 12/10/2014 9:00 AM Y-48 -- 3700 Hardy Street Jewella Avnue 12 hrs. LS11 hose leaking on  sewage into waterbody replaced hose Cross Lake none 100 gal.
91 12/15/2014 10:10 AM AA-55 1 3814 Creswell Avenue Cecile Place 1 hr. B55 grease sewage into waterbody unstopped main; disi  Bayou Pierre none 200 gal.
92 12/15/2014 10:44 AM AA-54 36-35 4057 Baltimore AvenueLawhon Street 1 hr. B56 grease sewage into waterbody unstopped main; disi  Bayou Pierre none 10 gal.
93 12/15/2014 2:16 PM X-53 27-26 2625 William Avenue Wilkinson Street unknownBGM10 bad spot in main sewage into watebody washed main; disinfe  Bayou Pierre none 80 gal.
94 12/19/2014 11:34 AM U-50 15 300 Hearne Avenue Myrtle Street unknownBGM11 brick in invert sewage into waterbody set up bypass pump;  Cross Bayou none 100 gal.
95 12/19/2014 11:36 AM x-49 39 3431 Catherine Street San Jacinto Avenue 3 hrs. LS12 bypass pump co     sewage into waterbody increase pupmp pow        Cross Lake none 1500 gal.
96 12/19/2014 11:09 AM Z-55 41-42 424 McCormick Avenu Highland Avenue ongoing U10 unknown sewage into waterbody washed main; dispat   Bayou Pierre none 6500 gal.
97 12/21/2014 5:22 PM JJ-46 cleano 9141 Walker Road Bert Kouns Industrial L1 hr. B57 grease sewage into waterbody washed main; vacuu    Boggy Bayou none 500 gal.
98 12/22/2014 10:20 AM W-45 18-22 5638 South Lakeshore Mirador Drive unknown B58 grease sewage into waterbody washed main; disinfe  Cross Lake none 200 gal.
99 12/22/2014 3:49 PM V-53 22 1247 Oakland Street Lawrence Street 1 hr. B59 grease sewage into waterbody washed main; disinfe  Cross Bayou none 75 gal.

100 12/22/2014 1:06 PM Y-54 9-17 2761 Barrett Street Rutherford Street 1 hr. BGM12 unknown; bad sp   sewage into waterbody washed main; cleane    Bayou Pierre none 100 gal.
101 12/22/2014 2:20 PM CC-56/D41/6 6711 Querbes Drive Berkshire Place 1 hr. BGM13 bad spot in main sewage into waerbody washed main; disinfe  Bayou Pierre none 20 gal.
102 12/24/2014 2:28 PM KK-49/K52/44 9520 Baird Road Evergreen Drive 1 hr. B60 grease & roots sewage into waterbody washed main; disinfe  Brush Bayou none 50 gal.
103 12/24/2014 5:26 PM Force M-- 545 Overton Brooks RoNorris Ferry Road unknown FM2 air release valve sewage into waterbody dam built around ma       Long Lake none 70 gal.
104 1/3/15 2:53 PM EE-51 20 748 West 73rd Street Union Avenue unknown II2 I&I sewage into waterbody -- Brush Bayou none 100 gal.
105 1/5/15 10:50 PM AA-51 13 to 1 2500 Drexel Street Virginia Avenue 1 hr. B61 roots & grease sewage into waterbody unstopped main; clea    Brush Bayou none 1000 gal.
106 1/7/15 9:00 AM DD-56 11 6345 Querbes Drive Brookmeade Drive 48 hrs. II26 excessive rain sewage into waterbody cleaned and disinfec  Bayou Pierre none 48,000gal
107 1/12/15 11:08 AM V-49 21-12 3417 Sunset Drive Murray Lane unknown B62 roots sewage into waterbody set upbypass pump Cross Lake none 200 gal.
108 1/12/15 5:25 PM EE-49 36-28 3301 Red Bud Lane Woodhaven Lane 1 hr. B63 grease sewage into waterbody washed main; applie  Brush Bayou none 20 gal.
109 1/12/15 5:30 PM X-49 28-23 3430 Judson Street Mertis Avenue 1 hr. B64 grease sewage into waterbody washed main; applie  Cross Lake none 70 gal.
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110 1/13/15 9:15 AM X-49 33 3400 Catherine Street San Jacinto Avenue 1 hr. B65 roots sewage into waterbody washed main; washe   Cross Lake none 200 gal.
111 1/13/15 2:29 PM EE-51 28-31 737 Pinetree Drive Brushy Lane 1 hr. B66 grease sewage into waterbody washed main; applie  Brush Bayou none 50 gal.
112 1/16/15 1:24 PM Z-53 29-30 3505 Dowdell Street Dickinson Street unknown U11 unknown sewage into waterbody washed main; disinfe  Bayou Pierre none 150 gal.
113 1/16/15 2:39 PM X-53 30-29 2400 Samford Avenue Bolinger Street unknown U12 unknown sewage into waterbody washed main; applie  Bayou Pierre none 150 gal.
114 1/20/15 6:02 PM II-49 15-17 8919 Hawthorne Drive Torento Lane unknown B67 grease sewage into waterbody washed main; applie      Brush Bayou none 200 gal.
115 1/21/15 2:47 PM Q-51 14-13 1600 Barton Drive Beauregard Drive unknown B68 grease sewage into waterbody washed main; disinfe  12 Mile Bayou none 75 gal.
116 1/22/15 11:30 AM II-49 17 8900 Hawthorne Drive Torento Lane 2 hrs. B69 grease sewage into waterbody washed main; applie  Brush Bayou none 300 gal.
117 1/22/15 9:00 AM DD-56 11 6345 Querbes Drive Brookmeade Drive 48 hrs. II3 excessive rain sewage into waterbody cleaned and disinfec  Bayou Pierre none 48,000gal
118 1/22/15 3:32 PM U-53 10-9 1404 Alston Street North Allen Avenue unknown II4 I&I sewage into waterbody checked manholes u   Cross Bayou none unknown
119 1/22/15 4:05 PM U-52 41 1829 Perrin Street Norma Avenue unknown II5 I&I sewage into waterbody -- Cross Bayou none unknown
120 1/22/15 3:59 PM R-44 Havan  3050 Gordonia Drive Haavanna Street unknown LS13 lift station down sewage into waterbody called sewer lift crew    12 Mile Bayou none 150 gal.
121 1/23/15 9:05 AM Z-52 17 1635 Desoto Street Linwood Avenue 1 hr. B70 roots in main sewage into waterbody washed main; applie  Bayou Pierre none 100 gal.
122 1/26/15 5:21 PM X-55 43-55 Pinehurst Boulevard Prospect Street 1 hr. B71 roots sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
123 1/26/15 4:42 PM AA-55 20-26 623 Ockley Drive Creswell Avenue 1 hr. U13 unknown sewage into waterbody washed main; applie  Bayou Pierre none 75 gal.
124 1/27/15 11:30 AM Q-51 25 Nelsoon Street Corporate Drive 2 hrs. B72 grease sewage into waterbody washed main 12 Mile Bayou none 200 gal.
125 1/31/15 1:12 PM W-55 37 653 Wyandotte Street 1700 Irving Place 1 hr. B73 debris in main sewage into waterbody washed main; applie  Bayou Pierre none 50 gal.
126 2/2/15 5:40 PM W-56 11, 9 Egan Street Alexander Street 1 hr. B74 roots sewage was not containunstopped main; was    Red River none 75 gal.
127 2/3/15 5:14 PM X-50 23, 22 2810 Judson Street Missouri Avenue 1 hr. B75 roots & grease sewage into waterbody unstopped main; was    Cross Bayou none 50 gal.
128 2/5/15 11:30 AM Y-53 NR 2940 Sandford West Kirby 1 hr. B76 debris   sewage into waterbody unstopped main; disi  Bayou Pierre none 150 gal.
129 2/5/15 9:26 AM AA-55 NR 740 Oneonta Street 4100 Line Avenue 1 hr. BGM14 broken pipe sewage into waterbody washed main; applie  Bayou Pierre none 30 gal.
130 2/5/15 4:10 PM V-56 18, 17 1910 Market Street Vine Street 1 hr. BGM15 roots/possible br   sewage into waterbody unstopped main; disi  Red River none 30 gal.
131 2/9/15 11:00 AM DD-53 NR 582 East 70th Street Line Avenue 1 hr. B77 debris in main sewage into waterbody unstopped main; disi  Bayou Pierre none 100 gal.
132 2/22/15 10:30 AM NY-48 13 3655 1/2 Stonewall Str Jewella Avenue 1hr. BGM16 sewer main brok  sewage completely contcleaned and disinfec  Cross Lake N/A N/A
133 2/23/15 DD-56 11, 14 Querbes Drive Brookmeade Drive 1 hr. II6 excessive rain sewage into waterbody cleaned site Bayou Pierre none 1,200 gal.
134 2/24/15 DD-56 11, 14 Querbes Drive Brookmeade Drive 1 hr. II7 excessive rain sewage into waterbody cleaned site Bayou Pierre none 1,200 gal.
135 2/25/15 DD-56 11, 14 Querbes Drive Brookmeade Drive 1 hr. II8 excessive rain sewage into waterbody cleaned site Bayou Pierre none 1,200 gal.
136 2/26/15 1:47 PM CC-52 19 6020 Linwood Avenue West 60th Street 1 hr. BGM17 sewer main brok  sewage into waterbody unstopped main; clea     Brush Bayou none 150 gal.
137 3/2/15 3:31 PM X-51 29 2200 Stonewall Street I-20 1 hr. B78 grease in sewer sewage was not containwashed main; disinfe  Cross Lake none 200 gal.
138 3/3/15 5:01 PM Z-53 4 to29 Linwood Avenue Dickinson Street 1 hr. B79 grease sewage into waterbody unstopped main; was    Bayou Pierre none 200 gal.
139 3/3/15 4:54 PM Z-54 15 830 Ratcliff Street Line Avenue 30 min. LS14 hose leaking on  sewage into waterbody washed main;cleane    Bayou Pierre none 100 gal.
140 3/4/15 2:40 PM Y-53 4 to 13 1446 Glen Oak Kings Highway 1 hr. B80 clogged main -- washed sewer main Bayou Pierre none 500 gal.
141 3/6/15 4:30 PM XX-49 N/A 3655 1/2 Stonewall  Jewella Avenue 1 hr. B81 sewer main brok  sewage partially containrepaired manhole; cle  Cross Lake 50 gal.
142 3/9/15 9:53 AM EE-51 17 to 1 926 Windsor N/A 1 hr. II10 excessive rain sewage into waterbody washed main; disinfe  -- none 1,000 gal.
143 3/9/15 10:10 AM W-45 N/A 5553 South Lakeshore West Chester Street 2 hrs. II11 excessive rain sewage into waterbody -- Cross Lake none 1,500 gal.
144 3/9/15 1:47 PM DD-56 11 & 14Querbes Drive Brookmeade Drive 1 hr. II12 excessive rain sewage into waterbody disinfected/washed aBayou Pierre none 1,200 gal.
145 3/9/15 9:25 AM GG-49 7 8227 Lucille Avenue Betty Street 1 hr. II9 excessive rain sewage into waterbody washed sewer main Brush Bayou none 500 gal.
146 3/10/15 4:15 PM V-50 13 3158 Murphy Street Alabama Avenue 1 hr. FM3 sewer force main sewage into waterbody Repaired main; clean  Cross Bayou 3,000 gal 1,600 gal
147 3/10/15 11:00 AM NR NR Willow Point I South Lakeshore Drive8 hrs. LS15 both pumps wind     sewage into waterbody put station on bypass   Cross Lake 23,936 to  2,936 gal.
148 3/12/15 7:21 AM EE-53 14 to 1 367 West 73rd street NR 1 hr. B82 debris and roots sewage into waterbody unstopped main; was    Brush Bayou none 500 gal.
149 3/12/15 8:51 AM DD-55 6 to 7/4  400 Dru Circle NR 1 hr. II13 excessive rain sewage into waterbody checked manholes in   Bayou Pierre none 500 gal.
150 3/12/15 8:51 AM V-55 17 to 1    1601 Market Street NR 1 hr. II14 excessive rain sewage into waterbody repaired sewer main Red River none 50 gal.
151 3/12/15 9:12 AM NR NR Randolph Street Hearne Avenue 1. hr II15 excessive rain sewage into waterbody checked manholes in   Brush Bayou none 1,200 gal.
152 3/12/15 9:41 AM BB-50 NR Corbitt Street Hearne Avenue 1 hr. II16 excessive rain sewage into waterbody checked manholes in   Brush Bayou none 1,000 gal.
153 3/12/15 10:33 AM BB-54 NR Line Avenue Ockley Drive 30 min. II17 excessive rain sewage into waterbody checked manholes in   Bayou Pierre none 1,500 gal.
154 3/12/15 10:45 AM AA-52 33 to 2 4113 Belmont Street NR 1 hr. II18 excessive rain sewage into waterbody checked manholes in   Bayou Pierre none 1,500 gal.
155 3/12/15 10:45 AM AA-52 25 4113 Belmont Street NR N/A II19 excessive rain sewage into waterbody -- Bayou Pierre none 1,000 gal.
156 3/12/15 10:52 AM X-51 31, 32, 2713 Alabama Avenue NR 1/2 hr. II20 excessive rain sewage into waterbody checked manholes in   Cross Lake none 1,00 gal.
157 3/12/15 1:48 PM BB-57 6 4350 Finley Drive Opennsylvannia Aven 1 hr. II21 excessive rain sewage into waterbody -- Bayou Pierre none 2,000 gal.
158 3/12/15 2:00 PM DD-56 11 Brookmeade Drive Querbes Drive NR II22 excessive rain sewage into waterbody -- Bayou Pierre none 1,000 gal.
159 3/12/15 5:03 PM AA-52 22 1829 Vivian Street NR NR II23 excessive rain sewage into waterbody -- Brush Bayou none 1,000 gal.
160 3/12/15 8:34 AM NR NR Olive Street Youree Drive 1/2 hr. MHB5 charged manholesewage into waterbody checked manholes in   Anderson Bayou none 1,000 gal.
161 3/12/15 10:27 AM NR NR East Olive Street Highland Avenue 1/2 hr. MHB6 charged manholesewage into waterbody checked manholes in   Anderson Bayou none 1,000 gal.
162 3/13/15 1:31 PM AA-54 25 to223852 Maryland AvenueOckley Drive 1 hr. II24 excessive rain sewage into waterbody checked manholes in   Bayou Pierre none none
163 3/15/15 2:50 PM NR NR 9398 Briarcrest Street Linwood Avenue 1 hr. II25 lift station down sewage into waterbody dispatched sewer lift   Brush Bayou none 1,000 gal.
164 3/17/15 4:56 PM Y-48 2 2805 Jewella Avenue Hardy Street 2 hrs. BGM10 contractor hits 10   sewage into waterbody bypss pump set up u   Cross Lake 1,000 gal 500 gal.
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165 3/19/15 10:30 AM W-50 NR1703143 Murphy Street Alabama Avenue 2 hrs. FM4 force main blow sewage into waterbody contractor repaired mCross Lake 1,000 gal 500 gal.
166 3/24/15 3:54 PM W-45 18 to 2 5638 South Lakeshore NR 2 hrs. B83 debris in main sewage into waterbody washed main applied Cross Lake none 1,000 gal.
167 3/26/15 8:44 AM NR NR 3400 Darien Street 2300 Block Mertis Ave1 hr. LS16 loss of power sewage into waterbody lift station back on linCross Lake none 99.66 gal.
168 3/27/15 11:15 AM Z-43 NR Jefferson Paige Road I-220 2 hrs. FM5 force main brokesewage into waterbody contractors made repCross Lake none 2,000 gal.
169 3/31/15 10:47 AM U-53 18 Buena Vista Street North Western Avenue1 hr B84 debris in main sewage into waterbody unstopped main; was    Cross Bayou none 100 gal.
170 4/1/15 8:48 PM II-49 56-57 1932 South Brookwood Blom Boulevard 2 hrs. B85 grease in sewer sewage into waterbody unstopped main with  Brush Bayou none 2000 gal
171 4/11/15 4:00 PM X-50 30 31004  Catherine Stree   Alabmama Ave. 20 min. B86 grease and debr sewage into waterbody washed main 450 ft t            Cross Lake none 50 gal.
172 4/14/15 9:55 PM V-54 21 1100 Sam Fertita Drive1200 Snow Street 1 hr. B87 Debris on Sewer sewage into waterbody unstop the sewer ma      Red River none 100 gal.
173 4/15/15 8:59 AM II-49 58 1919 South Brookwood 89 Turned Drive 1 hr. MHB7 debris in manhol sewage into waterbody washed the sewer m     Brush Bayou none 100 gal.
174 4/17/15 2:32 PM X-53 28, 26 1342 Wilkinson Street William Avenue 1 hr BGM18 main broken dowsewage into waterbody called out vac truck Bayou Pierre none 100 gal.
175 4/18/15 4:21 PM W-52 14,16 1844 Jordan Street Norma Avenue 2 hrs. B88 grease sewage into waterbody unstop service line Cross Bayou 200 gal. none
176 4/19/15 7:00 AM NR 11301 East Kings HighFlournoy-Lucas Road 45 Min. LS17 Power surge and       sewage completely contdiver incoming flow to         none 100,000 gnone
177 5/2/15 1:10 PM II-49 8965 Turner Dr. S. Brookwood Dr. 1 hr B89 debis in main sewage was not containunstop main with was   Brush Bayou none 100 gal.
178 5/2/15 4:34 PM V-53 50 1600 Ashton St 1000 Pierre St 1/2 hr. B90 debris in main sewage was not containwash main Cross Bayou none 100 gals
179 5/2/15 1:20 PM V-53 40 1001 Pierre Ave. Looney Ave. 2 hrs. BGM19 break in main sewage was not containwash main Cross Bayou none none
180 5/11/15 10:55 AM DD-56 21 439 Lloyd Ln. 500 Gilbert St 1.5 hrs. MHB8 debris in MH 18 sewage was not containwash main Bayou Pierre none 200 gals
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ATTACHMENT 3 

SEWER SYSTEM ASSESSMENT [SSA] 

PHASE 2 QUANTITIES 

SOUTHSIDE, QUEENSBORO, NORTH HIGHLANDS, WESTSIDE, 

 AND CHOCTAW BAYOU BASINS 

PHASE 3 QUANTITIES 

COOPER ROAD, WALLACE, AND BROADMOOR BASINS 

 

 

 

 

 

 

 



 
SSA Phase 2 Numbers Report - 5/13/2015 - 5/12/2016 

Southside, Queensboro, North Highlands, Westside, and Choctaw Bayou Basins 

Pipe Diameter Cleaning (linear ft) CCTV (linear ft) Smoke (linear ft) Manhole 
Inspections 

6 or less 112,535 110,256 112,536   
8 277,888 225,492 278,597   

10 45,477 40,328 45,378   
12 18,171 15,460 17,952   
15 9,760 8,806 9,827   
18 3,053 2,486 3,055   
20 192 83 183   
21 5,033 5,068 5,063   
24 5,112 5,034 5,049   
27 850 839 839   
36 2,834 2,935 2,776   
42 136 135 135   

Total 481,042 416,922 481,390 1,472 

 
 

SSA Phase 3 Numbers Report - 5/13/2015 - 5/12/2016 
Cooper Road, Wallace, and Broadmoor Basins 

Pipe Diameter Cleaning (linear ft) CCTV (linear ft) Smoke (linear ft) Manhole 
Inspections 

6 or less 5,993 5,806     
8 151,257 137,493     

10 37,725 35,323     
12 10,163 8,501     
15 342 342     
18 955 955     

Total 206,434 188,421 0 0 
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ATTACHMENT 4 

REMEDIATION MEASURES PLAN, SSA PHASE 1 [RMP1] 

PROJECT SCHEDULES 

 

 

 

 



Activity ID Description Work
Dys

Early Start Early Finish

City of Shreveport - PrCity of Shreveport - Program Master Schedule ReBaseline 1026 06-Jan-15 A 28-Oct-17

SSA Phase 1SSA Phase 1 1026 06-Jan-15 A 28-Oct-17

PM - WALTER CARPENTEPM - WALTER CARPENTER /  AFJMc 867 06-May-15 A 04-Oct-17

PROJECT 133 - AFJMcPROJECT 133 - AFJMc - Monkhouse Dr & Interstate DR 495 06-May-15 A 06-Sep-16

DesignDesign 123 06-May-15 A 18-Nov-15 A

Construction ProcuConstruction Procurement 123 01-Dec-15 A 07-Mar-16 A

ConstructionConstruction 180 07-Mar-16 A 06-Sep-16

PROJECT 134 - AFJMcPROJECT 134 - AFJMc - Greenwood Rd & Junior Place 525 06-May-15 A 03-Oct-16

DesignDesign 123 06-May-15 A 18-Nov-15 A

Construction ProcuConstruction Procurement 124 30-Nov-15 A 07-Mar-16 A

ConstructionConstruction 210 07-Mar-16 A 03-Oct-16

PROJECT 114 - AFJMcPROJECT 114 - AFJMc - Joe Louis & Evers 742 02-Jun-15 A 05-Jun-17

DesignDesign 239 02-Jun-15 A 15-Apr-16

Construction ProcuConstruction Procurement 115 18-Apr-16 10-Aug-16

ConstructionConstruction 300 10-Aug-16 05-Jun-17

PROJECTS 116/117/118PROJECTS 116/117/118/139 - AFJMc- Hollywood & Kennedy 675 16-Jul-15 A 09-Aug-17

DesignDesign 160 16-Jul-15 A 23-May-16

Construction ProcuConstruction Procurement 114 24-May-16 14-Sep-16

ConstructionConstruction 330 14-Sep-16 09-Aug-17

PROJECTS 136/137/15PROJECTS 136/137/157 - AFJMc -  Hollywood & Singletary 731 28-Sep-15 A 04-Oct-17

DesignDesign 197 28-Sep-15 A 15-Jul-16

Construction ProcuConstruction Procurement 115 18-Jul-16 09-Nov-16

ConstructionConstruction 330 09-Nov-16 04-Oct-17

PROJECTS 138/140/15PROJECTS 138/140/156/169 - AFJMc - Henry & Kennedy 629 12-Jan-16 A 02-Oct-17

DesignDesign 163 12-Jan-16 A 12-Aug-16

Construction ProcuConstruction Procurement 115 15-Aug-16 07-Dec-16

ConstructionConstruction 300 07-Dec-16 02-Oct-17

PM - EDGAR MUNOZ / CGPM - EDGAR MUNOZ / CGS 883 06-May-15 A 20-Oct-17

PROJECT 131 - CGS - PROJECT 131 - CGS - Standard Oil Rd & Wisteria St 523 06-May-15 A 26-Sep-16

DesignDesign 112 06-May-15 A 16-Nov-15 A

Construction ProcuConstruction Procurement 139 16-Nov-15 A 28-Mar-16 A

ConstructionConstruction 180 28-Mar-16 A 26-Sep-16

PROJECT 111 - CGS - PROJECT 111 - CGS - Garden Valley U1: Louise St - W Canal Blvd 586 06-May-15 A 27-Dec-16

DesignDesign 132 06-May-15 A 30-Nov-15 A

Construction ProcuConstruction Procurement 154 01-Dec-15 A 02-May-16

ConstructionConstruction 240 02-May-16 27-Dec-16

PROJECT 103 - CGS - PROJECT 103 - CGS - Garden Valley 2: Valley View & Timberview 677 02-Jun-15 A 08-Apr-17

DesignDesign 142 02-Jun-15 A 24-Mar-16 A

Construction ProcuConstruction Procurement 99 16-Mar-16 A 13-Jun-16

ConstructionConstruction 300 13-Jun-16 08-Apr-17

PROJECT 112 - CGS - PROJECT 112 - CGS - Karen & Dollarway 639 02-Jun-15 A 22-Feb-17

DesignDesign 127 02-Jun-15 A 18-Mar-16 A

Construction ProcuConstruction Procurement 120 31-Mar-16 28-Jul-16

ConstructionConstruction 210 28-Jul-16 22-Feb-17

PROJECT West Canal PROJECT West Canal Blvd Trunk Main - CGS 431 14-Dec-15 A 20-Feb-17

DesignDesign 111 14-Dec-15 A 29-Apr-16

Construction ProcuConstruction Procurement 116 02-May-16 25-Aug-16

ConstructionConstruction 180 25-Aug-16 20-Feb-17

PROJECTS 106/107/12PROJECTS 106/107/129 - CGS - 70th & Quilen / Meriwether & Ruth 828 02-Jun-15 A 06-Sep-17

DesignDesign 382 02-Jun-15 A 17-Jun-16

Construction ProcuConstruction Procurement 115 20-Jun-16 12-Oct-16

ConstructionConstruction 330 12-Oct-16 06-Sep-17

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N
2015 2016 2017 2018 2019

City of Shreveport - Program Master Schedule ReBaseline

SSA Phase 1

PM - WALTER CARPENTER /  AFJMc

PROJECT 133 - AFJMc - Monkhouse Dr & Interstate DR

Design

Construction Procurement

Construction

PROJECT 134 - AFJMc - Greenwood Rd & Junior Place

Design

Construction Procurement

Construction

PROJECT 114 - AFJMc - Joe Louis & Evers

Design

Construction Procurement

Construction

PROJECTS 116/117/118/139 - AF JMc- Hollywood & Kennedy

Design

Construction Procurement

Construction

PROJECTS 136/137/157 - AFJMc  -  Hollywood & Singletary

Design

Construction Procurement

Construction

PROJECTS 138/140/156/169 - AF JMc - Henry & Kennedy

Design

Construction Procurement

Construction

PM - EDGAR MUNOZ / CGS

PROJECT 131 - CGS - Standard Oil Rd & Wisteria St

Design

Construction Procurement

Construction

PROJECT 111 - CGS - Garden Valley U1: Louise St - W Canal Blvd

Design

Construction Procurement

Construction

PROJECT 103 - CGS - Garden Valley 2: Valley View & Timberview

Design

Construction Procurement

Construction

PROJECT 112 - CGS - Karen & Dollarway

Design

Construction Procurement

Construction

PROJECT West Canal Blvd Trunk Main - CGS

Design

Construction Procurement

Construction

PROJECTS 106/107/129 - CGS - 70th & Quilen / Meriwether & Ruth

Design

Construction Procurement

Construction

26‐Apr‐16  13:40 The City of Shreveport, Louisiana  Phase 1 Start Date:   06-Jan-15         
Phase 1 Finish Date: 28-Oct-17  

  

Actual Work
Summary

EPA Consent Decree Master Schedule ‐ PHASE 1 SORT
Page 1 of 3



Activity ID Description Work
Dys

Early Start Early Finish

PROJECT 132 - CGS - PROJECT 132 - CGS - Bordeaux Dr. & Marseille Dr. 472 13-Jan-16 A 28-Apr-17

DesignDesign 107 13-Jan-16 A 10-Jun-16

Construction ProcuConstruction Procurement 111 13-Jun-16 01-Oct-16

ConstructionConstruction 210 01-Oct-16 28-Apr-17

PROJECTS 113/130/15PROJECTS 113/130/152/153/154 - CGS - Hearne & Glenwick / Jewella & Meriwether 747 17-Sep-15 A 20-Oct-17

DesignDesign 189 17-Sep-15 A 05-Jul-16

Construction ProcuConstruction Procurement 113 06-Jul-16 26-Oct-16

ConstructionConstruction 360 26-Oct-16 20-Oct-17

PROJECTS 109/110/13PROJECTS 109/110/135 - CGS - W Canal & Sunnybrook 732 01-Oct-15 A 13-Oct-17

DesignDesign 221 01-Oct-15 A 26-Aug-16

Construction ProcuConstruction Procurement 112 29-Aug-16 18-Dec-16

ConstructionConstruction 300 18-Dec-16 13-Oct-17

PM - EDGAR MUNOZ - CoPM - EDGAR MUNOZ - Coyle Engineering 656 21-Apr-15 A 11-Mar-17

PROJECTS 105/108 - CPROJECTS 105/108 - Coyle - (Cedar Grove Trunk Main) 656 21-Apr-15 A 11-Mar-17

DesignDesign 149 21-Apr-15 A 22-Dec-15 A

Construction ProcuConstruction Procurement 160 09-Dec-15 A 16-May-16

ConstructionConstruction 300 16-May-16 11-Mar-17

PM - RAJ PANNEERSELVAPM - RAJ PANNEERSELVAM - Balar 861 06-May-15 A 28-Sep-17

PROJECTS 104/119/14PROJECTS 104/119/142 - Balar - Union Ave & Wallace Ave 633 06-May-15 A 12-Feb-17

DesignDesign 225 06-May-15 A 13-Apr-16

Construction ProcuConstruction Procurement 96 14-Apr-16 18-Jul-16

ConstructionConstruction 210 18-Jul-16 12-Feb-17

PROJECTS 101/124/12PROJECTS 101/124/125/147 - Balar - Dowdell St & Fairfield Ave 820 06-May-15 A 18-Aug-17

DesignDesign 235 06-May-15 A 27-Apr-16

Construction ProcuConstruction Procurement 114 28-Apr-16 19-Aug-16

ConstructionConstruction 365 19-Aug-16 18-Aug-17

PROJECTS 126/148/14PROJECTS 126/148/149/150/166/167/168 - Balar - Linwood Ave & Line Ave 667 02-Dec-15 A 28-Sep-17

DesignDesign 157 02-Dec-15 A 15-Jul-16

Construction ProcuConstruction Procurement 109 18-Jul-16 03-Nov-16

ConstructionConstruction 330 03-Nov-16 28-Sep-17

PM - BILL RICHARDSON PM - BILL RICHARDSON - BALAR 846 02-Jun-15 A 24-Sep-17

PROJECT 102 - Balar -PROJECT 102 - Balar - Wyngate & W 84th 685 02-Jun-15 A 16-Apr-17

DesignDesign 229 02-Jun-15 A 27-Apr-16

Construction ProcuConstruction Procurement 115 28-Apr-16 20-Aug-16

ConstructionConstruction 240 20-Aug-16 16-Apr-17

PROJECTS 115/120/12PROJECTS 115/120/127/128/151 - Balar - Wyngate Blvd & Wallace Ave 737 12-Aug-15 A 03-Aug-17

DesignDesign 202 12-Aug-15 A 16-May-16

Construction ProcuConstruction Procurement 115 17-May-16 08-Sep-16

ConstructionConstruction 330 08-Sep-16 03-Aug-17

PROJECTS 121/122/12PROJECTS 121/122/123/143/144/145/146 - Balar - Linwood Ave & Fairfield Av 789 12-Aug-15 A 24-Sep-17

DesignDesign 239 12-Aug-15 A 08-Jul-16

Construction ProcuConstruction Procurement 112 11-Jul-16 30-Oct-16

ConstructionConstruction 330 30-Oct-16 24-Sep-17

PM - MELISSA JEFFERSOPM - MELISSA JEFFERSON / CDG 891 06-May-15 A 28-Oct-17

PROJECT 170 - CDG -PROJECT 170 - CDG - Midway & Hudson St Area 697 06-May-15 A 17-Apr-17

DesignDesign 247 06-May-15 A 13-May-16

Construction ProcuConstruction Procurement 97 16-May-16 20-Aug-16

ConstructionConstruction 240 21-Aug-16 17-Apr-17

PROJECT 141 - CDG -PROJECT 141 - CDG - Canal Blvd & Hollywood Ave 772 02-Jun-15 A 12-Jul-17

DesignDesign 246 02-Jun-15 A 20-May-16

Construction ProcuConstruction Procurement 117 23-May-16 16-Sep-16

ConstructionConstruction 300 16-Sep-16 12-Jul-17

PROJECTS 161/171/17PROJECTS 161/171/175B/176/178B/180 - CDG - Hearne Ave & Corbitt St Area 879 06-May-15 A 16-Oct-17

DesignDesign 320 06-May-15 A 26-Aug-16

Construction ProcuConstruction Procurement 115 29-Aug-16 21-Dec-16

ConstructionConstruction 300 21-Dec-16 16-Oct-17

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N
2015 2016 2017 2018 2019

PROJECT 132 - CGS - Bordeaux Dr. & Marseille Dr.

Design

Construction Procurement

Construction

PROJECTS 113/130/152/153/154 - CGS - Hearne & Glenwick / Jewella & Meriwether

Design

Construction Procurement

Construction

PROJECTS 109/110/135 - CGS - W Canal & Sunnybrook

Design

Construction Procurement

Construction

PM - EDGAR MUNOZ - Coyle Engineering

PROJECTS 105/108 - Coyle - (Cedar Grove Trunk Main)

Design

Construction Procurement

Construction

PM - RAJ PANNEERSELVAM - Balar

PROJECTS 104/119/142 - Balar - Union Ave & Wallace Ave

Design

Construction Procurement

Construction

PROJECTS 101/124/125/147 - Balar - Dowdell St & Fairfield Ave

Design

Construction Procurement

Construction

PROJECTS 126/148/149/150/166/167/168 - Balar - Linwood Ave & Line Ave

Design

Construction Procurement

Construction

PM - BILL RICHARDSON - BALAR

PROJECT 102 - Balar - Wyngate & W 84th

Design

Construction Procurement

Construction

PROJECTS 115/120/127/128/151 - Balar - Wyngate Blvd & Wallace Ave

Design

Construction Procurement

Construction

PROJECTS 121/122/123/143/144/145/146 - Balar - Linwood Ave & Fairfield Av

Design

Construction Procurement

Construction

PM - MELISSA JEFFERSON / CD G

PROJECT 170 - CDG - Midway & Hudson St Area

Design

Construction Procurement

Construction

PROJECT 141 - CDG - Canal Blvd & Hollywood Ave

Design

Construction Procurement

Construction

PROJECTS 161/171/175B/176/178B/180 - CDG - Hearne Ave & Corbitt St Area

Design

Construction Procurement

Construction

Actual Work
Summary

EPA Consent Decree Master Schedule ‐ PHASE 1 SORT
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Activity ID Description Work
Dys

Early Start Early Finish

PROJECTS 162/163/16PROJECTS 162/163/164/165/172/173/174 - CDG - Mansfield Rd & Corbitt St 759 29-Sep-15 A 20-Oct-17

DesignDesign 253 29-Sep-15 A 22-Sep-16

Construction ProcuConstruction Procurement 94 23-Sep-16 25-Dec-16

ConstructionConstruction 300 25-Dec-16 20-Oct-17

PROJECTS 175A/177/1PROJECTS 175A/177/178A/179 - CDG - Jewella Av & Greenwood Rd 723 11-Nov-15 A 24-Oct-17

DesignDesign 228 11-Nov-15 A 27-Sep-16

Construction ProcuConstruction Procurement 93 28-Sep-16 29-Dec-16

ConstructionConstruction 300 29-Dec-16 24-Oct-17

PROJECTS 158/159/16PROJECTS 158/159/160 - CDG - Jewella Av & Clark Blvd 655 11-Nov-15 A 28-Oct-17

DesignDesign 184 11-Nov-15 A 03-Oct-16

Construction ProcuConstruction Procurement 91 04-Oct-16 02-Jan-17

ConstructionConstruction 300 02-Jan-17 28-Oct-17

PROJECTS 155 & JeffePROJECTS 155 & Jefferson Paige Force Main - CDG - Junior Place & I-220 Area 784 12-Aug-15 A 25-Sep-17

DesignDesign 337 12-Aug-15 A 05-Dec-16

Construction ProcuConstruction Procurement 115 06-Dec-16 30-Mar-17

ConstructionConstruction 180 30-Mar-17 25-Sep-17

Rebilitation ProjectsRebilitation Projects 473 05-May-16 20-Aug-17

PROJECTS 201/202/203PROJECTS 201/202/203 473 05-May-16 20-Aug-17

DesignDesign 149 05-May-16 30-Sep-16

Construction ProcuConstruction Procurement 124 30-Sep-16 01-Feb-17

ConstructionConstruction 200 02-Feb-17 20-Aug-17

Lift Station & Force MainLift Station & Force Main Rehab Projects 937 06-Jan-15 A 31-Jul-17

Kennie Road Lift StatiKennie Road Lift Station 0 06-Jan-15 A 06-Jan-15 A

ConstructionConstruction 0 06-Jan-15 A 06-Jan-15 A

Cargill Park Lift StationCargill Park Lift Station 624 23-Apr-15 A 25-Aug-16

DesignDesign 54 23-Apr-15 A 09-Jul-15 A

Construction ProcuConstruction Procurement 389 10-Jul-15 A 08-Feb-16 A

ConstructionConstruction 200 08-Feb-16 A 25-Aug-16

Cedar Grove Lift StatioCedar Grove Lift Station 407 20-Jun-16 31-Jul-17

DesignDesign 179 20-Jun-16 15-Dec-16

Construction ProcuConstruction Procurement 88 16-Dec-16 13-Mar-17

ConstructionConstruction 140 14-Mar-17 31-Jul-17

Cedar Grove Force MaCedar Grove Force Main Study 120 27-Aug-15 A 19-Feb-16 A

DesignDesign 120 27-Aug-15 A 19-Feb-16 A

Hickory Ridge / MountHickory Ridge / Mount Zion Lift Stations 374 27-Apr-16 05-May-17

DesignDesign 90 27-Apr-16 25-Jul-16

Construction ProcuConstruction Procurement 114 26-Jul-16 16-Nov-16

ConstructionConstruction 170 17-Nov-16 05-May-17

Meadow Parkway / SlaMeadow Parkway / Slack Lift Stations 409 27-Apr-16 09-Jun-17

DesignDesign 80 27-Apr-16 18-Aug-16

Construction ProcuConstruction Procurement 115 19-Aug-16 11-Dec-16

ConstructionConstruction 180 12-Dec-16 09-Jun-17

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N
2015 2016 2017 2018 2019

PROJECTS 162/163/164/165/172/173/174 - CDG - Mansfield Rd & Corbitt St

Design

Construction Procurement

Construction

PROJECTS 175A/177/178A/179 - CDG - Jewella Av & Greenwood Rd

Design

Construction Procurement

Construction

PROJECTS 158/159/160 - CDG - Jewella Av & Clark Blvd

Design

Construction Procurement

Construction

PROJECTS 155 & Jefferson Paige Force Main - CDG - Junior Place & I-220 Area

Design

Construction Procurement

Construction

Rebilitation Projects

PROJECTS 201/202/203

Design

Construction Procurement

Construction

Lift Station & Force Main Rehab Projects

Kennie Road Lift Station

Construction

Cargill Park Lift Station

Design

Construction Procurement

Construction

Cedar Grove Lift Station

Design

Construction Procurement

Construction

Cedar Grove Force Main Study

Design

Hickory Ridge / Mount Zion Lift Stations

Design

Construction Procurement

Construction

Meadow Parkway / Slack Lift Stations

Design

Construction Procurement

Construction

Actual Work
Summary
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NOTES DOCUMENTING 

PROGRESS MEETINGS with EPA REGION 6 

 

 

 



NOTES FROM MEETING WITH EPA REGION 6 

10/21/15 1000 - 1130 DALLAS, TX. SWORDFISH CONFERENCE ROOM 

See attached sign-in sheet. 

Tony Loston [TL] introduced Darlene Whitten-Hill [DW-H].  Darlene is an Environmental Protection 
Specialist.  Submittals to EPA will be received and processed by Darlene. 

Meeting attendees introduced themselves to Darlene and briefly explained their roles. 

Barbara Featherston [BF] and Autumn Permenter [AP] reviewed the Red River flooding and impact on 
the Shreveport sewer system.  The river crested at 37.5 feet, approximately 22 feet above normal. At 
various stages of the flood the North Regional WWTP was accessible by helicopter, boat or jacked-up 
truck.  Average daily flow through North Regional is 3 mgd; sustained flows during the flood were 70 
mgd.  The Stoner Pump Station had to be surrounded by a makeshift levee to prevent it from flooding.  
Smoke testing of the gravity collection system was suspended until the ground water level receded.  
Flooding delayed construction of some W&S Capital projects.  This may impact contractors available to 
perform Consent Decree projects. 

Sewer System Assessment, Phase 2 is approximately 67% complete both in gravity line cleaning and 
inspection and Manhole [MH] inspection.  The City is attempting to CCTV 100% of the gravity lines in this 
phase.  Project team has applied lessons learned during the Phase 1 work.  Contractor is required to 
complete work in a sub-basin before beginning work in the next sub-basin.  At the beginning of the 
Phase 2 work issues which could impact completion because of the long lead times required were 
identified. Work began immediately to address these issues so as not to delay the completion of Phase 
2.  This work included locating and uncovering manholes, point repairs, Right of Way clearing, roadway 
permits, railroad permits, and obtaining rights of entry to private property. 

Autumn Permenter [AP] asked about EPA approval of deliverables.  TL stated that, other than the 
selection of a Design Storm, the deliverables were logged in as received and reviewed, but approval was 
not to be expected.  Only comments or questions would be returned. 

Joe Dollerschell [JD] distributed and reviewed a schedule of the design projects from the Remediation 
Measures Plan [RMP], Phase 1.  There are a total of 55 projects being designed by the 4 MSA firms.  The 
first projects will advertise in November or December and bids will be opened in January 2016.  There 
are concerns developing with respect to construction of these projects: 

1] Capacity of local contractors to handle the work.  Recently bid projects have received no bids or 
bids higher than the designers Estimate of Construction Cost. 

2] Coordination with utilities – most of the gravity sewer lines are not under roadways but located 
between the curb and property line with other utilities. 

3] Increases to estimated construction costs during the design process.  JD distributed a table 
listing all 55 projects with the RMP construction cost estimates and estimates from the 
Preliminary Design Reports, 60 and 90 percent complete design documents to illustrate how the 
construction costs were increasing.  JD pointed out that the City will not know for sure how the 
costs have increased until they bid several projects.  BF said the City is very concerned about the 



potential for significant cost increases.  Some estimated costs are 48% higher than original 
estimates. 

 

BF stated that Shreveport mayor has scheduled a meeting with SWEPCO – the electric utility- to discuss 
coordination issues and Consent Decree deadlines. 

Tyler Comeaux [TC] described a call he received from DEQ.  DEQ wishes to upload deliverables to DEQ 
website, but is only able to upload PDFs.  After some discussion TL stated that EPA did not need videos 
to be part of the deliverables.  Future deliverables to both EPA and DEQ will be PDF documents.  JD 
pointed out the Consent Decree requires the City to provide all contractors a copy of the Consent 
Decree and asked TL if the City could provide General Contractors with a PDF copy of the Consent 
Decree via e-mail.  TL approved this procedure. 

BF stated that asset management implementation is taking longer than expected.  Shreveport is starting 
with the sewer system and the water system will follow.  Shreveport is also correcting the sewer GIS 
based on the SSA work and has a contract to update the water system GIS. 

Lloyd Fitzpatrick [LF] stated that some elements of the CMOM plan are under review and will be revised.  
CMOM document is treated as a ‘living document’ and changes and additions are anticipated. SOP for 
investigation of SSOs will require inspection but not CCTV of SSO with 24 hours.  Annual Report on the 
CMOM plan will be included as part of the Consent Decree Annual Report. 

Shreveport is purchasing equipment and adding personnel to maintain the collection system more 
effectively and protect the investment being made in the system.  The City normally spends $1 million 
each year on emergency repairs but has already spent $5 million in 2015 – 250 emergency repairs this 
year.  The City has a $120 million bond issue on the November agenda for approval by the State Bond 
Commission. 

Discussion of private property issues followed.  Smoke testing is not identifying many source of private 
property I/I other than missing cleanout caps.  City has the authority to issue 10 day letters requiring a 
home owner to repair the service lateral within 10 days.  If the City judges that 10 days is too long a 
period, it can pull the water meter until repairs are made. 

Master planning for both the WCTS and WWTPs is underway.  Capacity assessment for both the WCTS 
and WWTPs were begun prior to the Consent Decree deadline of September 12, 2015 and will be 
completed and submitted to EPA prior to the March 12, 2016 deadline.  Projects which only increase 
capacity are being reviewed very thoroughly to avoid overbuilding of capacity. 

AP provided TL samples of public information materials developed for the City’s fats, oils and grease 
[FOG] program including a container to be used for home grease disposal. 

The next meeting at Region 6 will be scheduled for April 2016 after the submittal of the capacity 
assessments reports. 

 

 



HANDOUTS: 

Outline and Talking Points 

RMP Phase 1 Schedule 

Preliminary Construction Cost Estimates for RMP Phase 1 

 

 

 

 

 



NOTES FROM MEETING WITH EPA REGION 6 

04/28/16 1000 - 1130 DALLAS, TX. REGIONAL COUNSEL CONFERENCE ROOM 

See attached sign-in sheet. 

Barbara Featherston [BF] introduced individuals attending their first (or last) Shreveport Consent Decree 
Progress Meeting with EPA.  Keith Oakes is a Shreveport employee in the Water & Sewerage 
Department who is the Project Administrator for the Consent Decree and will monitor operations issues 
associated with the Consent Decree and field complaints. She also stated that the Program Manager – 
CDM Smith – is changing Program Managers.  Joe Dollerschell [JD] is transitioning out of the position 
and Rick Marc-Aurele [R M-A] is transitioning into the position. 

BF stated that Shreveport is encountering operational and construction challenges due to weather 
events.  2015 brought 2 Red River flood events, and a 100 year rain event occurred in March 2016.   

Autumn Permenter [AP] asked if e-mail notifications are sufficient.  Tony Loston / EPA Region 6 [TL] 
replied that they were adequate notification, but asked that future e-mails be copied to Darlene 
Whitten-Hill (whitten-hill.darlene@epa.gov).  Lloyd Fitzpatrick [LF] stated that all e-mail notifications to 
EPA will be a part of the Annual Reports. 

Tyler Comeaux [TC] displayed 5 maps which delineate the areas included in each SSA phase. 

SSA Phase 2 included 1,080,000 linear feet [LF] of gravity sewer and 2653 manholes, compared to initial 
estimates of 1 million feet of pipe and 2500 manholes based on GIS.  CES was able to CCTV 820,000 LF of 
gravity sewer.  The number of defects identified in the Phase 2 area is very close to the number of 
defects identified in the Phase 1 area.  Phase 2 included 15,000 LF of 24 inch pipe which is constantly 
surcharged.  This gravity sewer will be replaced because CES is unable to smoke test or CCTV this portion 
of the gravity sewer.  AP stated that EPA was notified of this decision by e-mail concerning the Morris 
Park area. 

TC stated that the SSA Phase 2 Report will be submitted to EPA early summer 2016 followed 30 days 
later by the Phase 2 Remediation Measures Plan. 

BF stated that Design Consultants were selected for the Phase 2 RMP work on April 27, 2016. 

TC stated that CES has begun work on SSA Phase 3.  190,000 LF have been cleaned and 170,000 LF have 
been CCTV’d ahead of schedule.  Preliminary results indicate that there are fewer defects in the Phase 3 
area than in the Phase 1 and Phase 2 areas. 

R M-A displayed a map of the Phase 1 RMP area and explained that the PM was aggregating projects in 
order to bid fewer, larger projects in an effort to attract regional contractors.  The number of projects 
was reduced from 80 to 55 and now to 29 projects.  Project mix now includes projects in the $5 to $10 
million range. 

The utility coordination and relocation process has been improved. PM is scheduling Plan-In-Hand field 
reviews when plans are 60% complete.  Utilities are becoming engaged in this process. 

There are 3 active construction projects and 2 projects almost to construction in the Phase 1 area. On 
average 5 projects will be bid each month during May, June and July.  There will be 20 to 25 projects 

mailto:whitten-hill.darlene@epa.gov


under construction by the 3rd quarter of 2016.  PM is scheduling “neighborhood huddles” prior to 
construction beginning. 

TL asked how the City would handle future work.  BF explained that City was determined to complete 
SSA and RMP work before the CD mandated deadlines in order to allow 30 to 36 months for 
construction rather than the 24 months in the Phase 1 schedule. 

Early project bids were 30% to 50% over estimate; recent bids were 8% to 10% over estimate. 

PM is actively soliciting outside contractors within a 350 mile radius.  Regular e-mail communication is a 
part of this process. 

Masterplan work is underway for both the Waste Water Treatment Plants [WWTPs] and Collection 
System. 

Capacity Assessment Report was submitted to EPA on schedule.  Preparation of the Remediation 
Measures Plan for the WWTPs is underway and will be submitted prior to the July 12, 2016 deadline.  
Remediation Measures for the collection system are included with each SSA phase. 

R M-A reviewed the current cost of the Phase 1 RMP projects and the schedule for this work.  PM has 
developed a Program Delivery Master Schedule in Primavera.  Completion date for Phase 1 RMP is 
scheduled to be October 28, 2017. This date meets the CD deadline, but there is virtually no float in the 
schedule.  R M-A stated that they have the tools and people to meet the deadline. 

R M-A asked TL if there was any part of the cost estimate or schedule that he would like to explore in 
detail.  TL stated that EPA keeps review general – the big picture. 

BF stated that City would have a more informed assessment of Phase 1 construction after the summer.  
BF stated that we would like to discuss “what is complete” at a later date. 

TC displayed a copy of the Emergency Response Plans which have been developed to assist Sewer Lift 
Station personnel to restore pumping capacity within the Critical Response Time for each station. 

TL stated that EPA receives media inquiries concerning the Shreveport Consent Decree.  He responds 
that the City is on schedule and suggests the Clean Water Shreveport website for additional information. 

TL requested that all future deliverables be directed to Darlene – Whitten-Hill.  She will log receipt of the 
deliverable and forward to TL.  TL stressed the importance of including mail codes in addresses to assure 
prompt delivery. 

Darlene Whitten Hill 6ENWC 

Anthony Loston 6ENWM 

BF next discussed private property issues.  The most common issue is that the cleanout cap has been 
removed.  This is often done so that SSO will occur outdoors rather than inside a structure.  This issue 
will be addressed once the main sewer is upgraded.  City has cut off water where appropriate.  City is 
replacing wye connection and service line to the limits of the trench.  City explored replacing service to 
the property line, but this proved to be infeasible.  



Make Peace with Your Pipes video was played.  PM provide a handout containing community outreach 
efforts.  FOG control poster is displayed at community meetings and cans for collecting grease are 
displayed and distributed.  Website hits have increased form single digits to more than 200 per day. 

Next meeting at Region 6 will be scheduled for mid-August or after Labor Day, after SSA Phase 2 Report 
and Phase 2 RMP have been submitted, more projects have been bid and multiple projects are under 
construction. 

 

HANDOUTS: 

Meeting Agenda 

Maps of SSA Phase 1, 2, 3, 4 and 5 

Construction Cost Estimates for RMP Phase 1 Projects 

RMP Phase 1 Schedule 

Outline of Community Outreach Efforts 
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